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Section 1: Project Summary

1.1 Project Title:

Network Equilibrium

1.2 Funding DNO:

Western Power Distribution (WPD) South West

1.3 Project Summary:

The focus of Network Equilibrium is to balance voltages and power flows across the
distribution  system,  using  three  Methods  to  integrate  distributed  generation  within
electricity networks more efficiently and delivering major benefits to distribution
customers.

The Problem that Network Equilibrium addresses is that electricity infrastructure in
the UK was originally designed and developed for passive power distribution
requirements.  As  a  result,  the  integration  of  significant  levels  of  low  carbon
technologies  (LCTs)  within  our  present  electricity  networks  can  cause  voltage
management  and  thermal  issues.  For  business  as  usual  (BAU)  roll-out  we  need  to
develop solutions, which take a strategic engineering approach, considering the whole
system  and  not  solving  constraints  on  a  piecemeal  basis.  The  Problem  will  be
investigated using three Methods, and their applicability to 33kV and 11kV distribution
networks assessed. Each will involve testing within South West England:

(1) Enhanced Voltage Assessment (EVA);
(2) System Voltage Optimisation (SVO); and
(3) Flexible Power Link (FPL).

By 2050, Western Power Distribution conservatively estimates that Network
Equilibrium will release 11.3 GW of capacity for LCTs across GB, at a cost saving of
£1.5bn when  compared  to  the  most  efficient  traditional  solutions,  such  as  network
reinforcement, presently in use. The Solution will enable DNOs to: (i) plan complex
networks more effectively for  LCTs; (ii)  optimise voltages and power flows to utilise,
fully, the existing electricity network; and (iii) balance generation and demand more
efficiently, increasing the resilience of networks and securing electricity supplies for
more distribution customers during outages (maintenance, new connections and fault
restoration).

1.4 Funding

1.4.5 Total Project cost (£k): 13,090

1.4.2 DNO Compulsory Contribution (£k): 1,310

1.4.3 DNO Extra Contribution (£k): 0

1.4.4 External Funding - excluding from NICs (£k): 0

1.4.1 Second Tier Funding Request (£k): 11,480
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Section 1: Project Summary continued
1.5 Cross industry ventures: If your Project is one part of a wider cross
industry venture please complete the following section. A cross industry
venture consists of two or more interlinked Projects with one Project
requesting funding from the Low Carbon Networks (LCN) Fund and the other
Project(s) applying for funding from the Electricity Network Innovation
Competition (NIC) and/or Gas NIC.

1.5.1 Funding requested from the Electricity NIC or Gas NIC (£k, please
state which other competition):

1.5.2 Please confirm if the LCN Fund Project could proceed in absence of
funding being awarded for the Electricity NIC or Gas NIC Project:

 YES – the Project would proceed in the absence of funding for the
interlinked Project

 NO – the Project would not proceed in the absence of funding for the
interlinked Project

1.6 List of Project Partners, External Funders and Project Supporters:

Project collaborators, service providers and equipment suppliers will be selected using a
competitive tendering process.

No External Funders have been identified.

Project Supporters include:

¶ National Grid;
¶ Scottish Power Energy Networks;
¶ Newcastle University; and
¶ Parsons Brinckerhoff.

Letters of support are included in Appendix H.

1.8 Project Manager Contact Details

1.8.1 Contact Name & Job Title:
Philip Bale, Innovation and Low Carbon
Networks Engineer

1.8.2 Email & Telephone Number:
pbale@westernpower.co.uk
01332 827 448

1.8.3 Contact Address:
Western Power Distribution
Pegasus Business Park
Castle Donington
Derbyshire
DE74 2TU

1.7 Timescale

1.7.1 Project Start Date:
1st March 2015

1.7.2 Project End Date:
14th June 2019
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Section 2: Project Description
This section should be between 8 and 10 pages.

2.1 Aims and Objectives

2.1.1 Aims

Network Equilibrium will demonstrate how novel voltage and power flow management
approaches  can  improve  the  utilisation  of  DNOs’  electricity  networks.  The  Methods  will
unlock capacity for increased levels of low carbon technologies (LCTs), during normal
operation and outage conditions (maintenance, new connections and fault restoration),
which disrupt the electricity network.

For ease of readability, Network Equilibrium has been shortened to Equilibrium
throughout this Full Submission Pro-forma. A glossary of terms is given in Appendix Q.

The trial location encompasses 33kV and 11kV electricity networks in South West England,
across the counties of Somerset and Devon. Maps and network diagrams of the trial location
are given in Appendix C.

The aims of Equilibrium are to:

¶ Increase  the  granularity  of  voltage  and  power  flow  assessments,  exploring  potential
amendments to ENA Engineering Recommendations and statutory voltage limits, in 33kV
and 11kV networks, to unlock capacity for increased levels of low carbon technologies,
such as distributed generation (DG);

¶ Demonstrate  how  better  planning  for  outage  conditions  can  keep  more  customers
(generation  and  demand)  connected  to  the  network  when,  for  example,  faults  occur.
This is particularly important as networks become more complex, with intermittent
generation and less predictable demand profiles, and there is an increased dependence
on communication and control systems;

¶ Develop  policies,  guidelines  and  tools,  which  will  be  ready  for  adoption  by  other  GB
DNOs, to optimise voltage profiles across multiple circuits and wide areas of the
network;

¶ Improve  the  resilience  of  electricity  networks  through  flexible  power  link  (FPL)
technologies, which can control 33kV voltage profiles and allow power to be transferred
between two, previously distinct, distribution systems; and

¶ Increase  the  firm  capacity  of  substations,  which  means  that  the  security  of  supply  to
distribution customers can be improved during outage conditions, leading to a reduction
in customer interruptions (CIs) and customer minutes lost (CMLs).

Equilibrium is timely because it will build on the learning and technology readiness level
(TRL) of other Tier-2 LCN Fund projects (such as ENW’s “CLASS” and “Smart Streets”, and
UKPN’s “Flexible Urban Networks” and “Flexible Plug and Play”), as detailed in Appendix K
and M. These projects have demonstrated the technologies in a network environment but
often  at  lower  network  voltages.  Scaled  trials  are  needed  to  further  advance  the
technologies, overcoming issues that are preventing the technologies from being rolled out.
Equilibrium will deliver the required level of development, needed for critical network
infrastructure solutions, in readiness for full business roll-out.
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2.1.2 The Problem which needs to be resolved

The  electricity  infrastructure  in  the  UK  was  originally  designed  for  passive  power
distribution.  Historically, this was the most economical way of developing electricity
networks.  Network demands have been relatively predictable, had little or no reliance on
IT/communications systems and the demand profiles have been relatively flat.   However,
passive operation of electricity networks is not well-suited to accommodating high levels of
intermittent DG, electric vehicles or heat pumps.

DNOs are significantly affected due to the high volume of customer connection applications:
As an example, WPD South West is typically receiving 145 HV and EHV DG connections per
month. This figure is continuing to increase.  The HV or EHV generation applications are
from a mixture of DG sources, currently dominated by solar PV.  WPD already has 3.5 GW
of distributed generation connected within the South West.

Integrating  significant  levels  of  DG  has  caused  voltage  management  and  thermal  issues
within electricity distribution networks,  as  evidenced  by  the  IET’s  Power  Networks  Joint
Vision report “Electricity Networks – Handling a shock to the system” and supported by a
recent external study for WPD (focusing on the South West network). These problems are
worsened during outage conditions and as the levels of LCTs increase.

If WPD ‘does nothing’ or continues to use conventional solutions, generation customers will
face higher connection costs, associated with conventional network reinforcement across
larger areas, and it will take longer for them to connect. The level of DG, already connected
to  existing  networks  in  the  Trial  area,  has  saturated  the  capacity  to  accommodate  new
connections if networks continue to be operated passively. Therefore, the ultimate cost for
distribution customers will be higher than if innovative solutions are used. Also, there will
be a slower uptake of low carbon technologies, which will not support the Carbon Plan.

Equilibrium will overcome this Problem by demonstrating new design and operating
processes, which will transform passive distribution networks to active distribution systems
through the use of new technologies, including monitoring and control systems. This will
allow increased levels of DG to be accommodated in the Trial area.

DECC’s  forecasts  predicted  that,  by  now,  the  UK  would  see  a  rapid  take  up  of  electric
vehicles  and  other  LCTs,  such  as  heat  pumps.  This  has  not  yet  manifested  itself  but  is
expected  with  the  continued  implementation  of  the  Carbon  Plan.  The  outputs  from
Equilibrium will  be  timely  in  addressing  this  aspect  of  the  Carbon  Plan.  The  Methods,
being  demonstrated  to  accommodate  DG  in  the  Trial  area,  can  also  be  used  to  solve
voltage and thermal issues associated with electricity demand increases.

2.1.3 The Methods and the Trials to solve the Problem

Recent advances in the power of computing and communication systems means that there
is now an opportunity to create real-time control systems, using artificial intelligence to
deal  with  existing  and  future  complexities  associated  with  electricity  networks.  For
example, these systems can be used to accommodate intermittent (highly variable)
generation  and  demand  profiles,  and  to  cope  with  system  outages  which  can  be
unpredictable.
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The Problem outlined above will be addressed using three technical Methods, which will be
trialled in 33kV (EHV) and 11kV (HV) distribution systems:

1. The Enhanced Voltage Assessment (EVA) Method;
2. The System Voltage Optimisation (SVO) Method; and
3. The Flexible Power Link (FPL) Method.

These Methods and their Trials are described below.  A simple Project and Method overview
is included in Appendix I.

Enhanced Voltage Assessment (EVA) Method

What happens currently? WPD, like all UK DNOs, operate 11kV and 33kV networks within
the ±6% statutory limits and the voltage step change limitations. The statutory voltage
limits for 33kV and 11kV electricity networks were specified for passive operation and have
remained unchanged since the introduction of the “Electricity Supply Regulations, 1937: For
Securing the Safety of the Public and for Insuring a Proper and Sufficient Supply of Electrical
Energy”.  The existing network contains a range of assets installed over many years; these
were designed to operate within the existing voltage requirements. At present, the safe and
effective operating ranges of electrical equipment, beyond the existing limits, are not clear.
Neither is  it  clear which DNO or customer equipment types are limiting the amendment of
both the upper and lower statutory limits.

DNOs also plan customers’ connections for the most onerous conditions during normal
operation and electricity network outages. Once customers are connected, passive operation
is assumed and this can lead to underutilisation of the present network capacity. Outage
planning requires complex studies to assess the continued connection of DG during outage
conditions. During abnormal and unexpected constrained operation (for example, following
faults) existing DG customers are usually switched off until normal operation is resumed.
Current planning tools have been designed for passive network operation. Using these tools,
it  is  very  challenging  to  model  complex  network  conditions  accurately  and  integrate
innovative technologies.

What is the EVA Method? WPD  will  comprehensively  research  DNOs’  and  customers’
equipment to understand if  there are any historical  or  current equipment types,  which are
limiting  the  amendment  of  voltage  limits.  The  Method  will  identify  which  changes  may  be
required to the existing network equipment, or current equipment specifications, before
statutory  limits  could  be  amended.   If  necessary,  WPD  will  champion  a  change  in  ENA
Engineering Recommendations related to operational voltage limits within 33kV and 11kV
electricity networks.

WPD  will  also  demonstrate  a  planning  and  operational  tool  for  33kV  and  11kV  networks,
extending the functionality of  the software that is  currently used by DNOs across GB. This
tool will allow DNOs to represent all network conditions more accurately and with increased
granularity (due to seasonal, daily, hourly and minute-by-minute variations).

How will the EVA Method be Trialled? WPD will engage GB DNOs and the wider electricity
industry in the ENA Recommendation consultation process.
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As the DNO sponsor,  WPD will  provide the necessary resource to carry out the review of
ENA Engineering Recommendations and current regulations. WPD will work with other GB
DNOs  to  establish  the  Terms  of  Reference  for  the  review  and  lead  an  open  consultation
process.  The  EVA  Method  may  include  network  monitoring  and  estimation,  specific  to
Equilibrium,  or  using  other  LCN  Fund  project  data.  This  could  culminate  in  a  Working
Group  to  review,  recommend and  implement  changes.  A  recent  example  of  this  was  the
review of Engineering Recommendation P2/6 (Security of Supply) resulting from ENW’s LCN
Fund project, “Capacity to Customers”.

The planning and operational tool will be demonstrated for normal operation and outage
conditions by simulating increased levels of DG and LCT demand connections within the
Trial area. The tool will incorporate models of the technologies for the SVO Method, the FPL
Method  and  include  models  for  DG  operating  in  a  number  of  different  voltage  control
modes.

What outputs will the EVA Method deliver? The EVA Method will result in a report to the
ENA, detailing limitations with current Engineering Recommendations, which may result in
amendments to existing standards and/or the creation of new standards for the
management of voltages and power flows within 33kV and 11kV networks.

The SVO and FPL technologies will be modelled, together with DG, and incorporated into a
planning and operational tool, which will be transferrable to other GB DNOs and will allow
them to accommodate increased levels of LCTs.

WPD anticipate that the TRL of this Method will be increased from TRL 5 to TRL 8.

Further details of the outputs from the EVA Method form part of the measureable evidence
for Equilibrium’s Successful Delivery Reward Criteria (as given in Section 9.1 and 9.4).

What  are  the  benefits  of  the  EVA  Method? As described in Section 4.1.4, 4.1.5 and
Appendix A, within the Trial area, the EVA Method is expected to deliver a financial benefit
of about £10m, unlocking approximately 81 MW of capacity for DG connections.

System Voltage Optimisation (SVO) Method

What happens currently? The voltage in 33kV and 11kV electricity networks is regulated by
automatic  voltage  control  (AVC)  relays,  which  control  the  tap  changers  of  substation
transformers.  The  target  control  voltage  for  these  relays  is  based  on  assumed  passive
operation of the electricity network and has been specified to keep the network within
permissible voltage limits based on maximum demand conditions. This means that for large
parts of the year, electricity networks are not operated as optimally as they could be.

What is the SVO Method? Whereas  previous  LCN Fund  projects  (such  as  ENW’s  “CLASS”
and “Smart Streets”) have focused on voltage control for demand reduction, Equilibrium
will use the coordinated control of voltages to unlock capacity for DG connections.

The  SVO  Method  will  demonstrate  how  novel  algorithms  can  be  used  to  optimise
distribution  system  voltage  profiles  over  a  wide  area,  encompassing  a  significant  part  of
WPD’s South West licence area.
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The  settings  for  AVC  relays will be updated in real-time and used to optimise voltage
profiles, creating extra headroom for DG to connect to the network whilst keeping demand
customers’ voltages within permissible limits.

The voltage control system will be designed to accommodate electricity network,
communication system and control system outages. These aspects of the demonstration
have not been included in the scope of previous LCN Fund projects and are a priority to be
addressed before BAU roll-out can take place.

How  will  the  SVO  Method  be  Trialled? The SVO Method trials will encompass eight bulk
supply point (BSP) substations (132/33kV) and the associated 33kV and 11kV networks
(see Appendix C for Network Diagrams).

The voltage control system will use historical generation and demand profiles to forecast
future short-term network profiles to establish optimal voltage targets for the AVC relays.
Updated voltage target signals will be communicated to AVC relays in real-time, optimising
the system voltage to release capacity for DG connections.

Communication system outages will be deliberately introduced, under controlled conditions,
as part of the Trial. This will allow WPD to demonstrate the integrity of the SVO Method for
dealing with system failures. No distribution customers will be affected during this Trial.

What outputs will the SVO Method deliver? The SVO Method will result in detailed technical
specifications  and  policies  for  the  coordinated  control  of  voltages,  as  well  as  design
considerations  and  an  implementation  guide.  The  Method  will  also  quantify  the  capacity
unlocked for DG connections when compared to the present passive method of operating
the electricity network.

WPD anticipate that the TRL of this Method will be increased from TRL 6 to TRL 8.

Further details of the outputs from the SVO Method form part of the measureable evidence
for Equilibrium’s Successful Delivery Reward Criteria (as given in Section 9.2 and 9.5).

What  are  the  benefits  of  the  SVO  Method? As described in Section 4.1.4, 4.1.5 and
Appendix A, within the Trial area, the SVO Method is expected to deliver a financial benefit
of about £26m, unlocking approximately 194 MW of capacity for DG connections.

Flexible Power Link (FPL) Method

What happens currently? Sections  of  the  distribution  network,  which  are  supplied  from
different points of the transmission system, cannot currently be operated in parallel because
they are interconnected at higher voltage levels. For example, the electrical current flowing
from one system to the other system during fault conditions would become too high and the
systems could not be operated safely. At present, due to this constraint, DNOs’ distribution
systems are often interconnected at 132kV but rarely at lower voltages (such as 33kV).

What is the FPL Method? The FPL Method will install innovative power electronic devices to
control  real  and  reactive  power  flows  between  previously  unconnected  networks.   These
devices provide simultaneous power flow and voltage management capability and allow the
power from one distribution system to be efficiently transferred to another.
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This  will  also  allow  National  Grid  system  groups  to  be  connected  together  at  a  DNO’s
network level, without significantly increasing the electrical current flowing between the
systems during fault conditions.

How will the FPL Method be Trialled? One location will be selected to demonstrate the FPL
technology, coupling two separate 33kV distribution systems together for the first time.
33kV FPLs have been selected for demonstration as they release greater capacities for DG
and LCTs when compared to 11kV and LV devices.

Whereas previous LCN Fund projects (such as UKPN’s “Flexible Urban Networks”) have used
power electronics to create “soft normally open points” in LV networks, Equilibrium will use
the technologies for a completely different application in 33kV networks.

What outputs will the FPL Method deliver? The FPL Method will result in a detailed technical
specification for the technologies, as well as design considerations (for example, where the
FPL technologies can be located) and an implementation guide. The Method will also assess
the capability of the FPL technologies for transferring power and supporting voltages
between the two distribution systems. As a result, the capacity unlocked for DG connections
will be quantified, together with the impact of FPLs on the security of supply to distribution
customers.   In  addition,  the  scope  for  avoiding  reinforcement  in  33kV,  132kV  and
transmission networks will be established.

WPD  anticipate  that  the  TRL  of  this  Method  will  be  increased  from  TRL  6  to  TRL  8.
Currently, only one-off trials in niche industrial applications, transmission and weaker
system integration (such as between North America and Mexico) have taken place. Trialling
the technologies on a GB distribution network at 33kV will significantly improve the TRL
level.

Further details of the outputs from the FPL Method form part of the measureable evidence
for Equilibrium’s Successful Delivery Reward Criteria (as given in Section 9.3 and 9.6).

What are the benefits of the FPL Method? As described in Section 4.1.4, 4.1.5 and Appendix
A, within the Trial area, the FPL Method is expected to deliver a financial benefit of about
£9.4m, unlocking approximately 36 MW of capacity for DG connections.

2.1.4 The Equilibrium Solution

The Equilibrium Solution provides DNOs with novel voltage and power flow management
approaches to improve the utilisation of electricity networks. Significant additional capacity
will be unlocked within electricity networks to accommodate increased levels of low carbon
technologies, during normal operation and outage conditions.

The  granularity  of  voltage  and  power  flow  assessments  will  be  increased  and,  if  proven
successful, Equilibrium could result in amendments to ENA Engineering Recommendations
and statutory voltage limits, in 33kV and 11kV networks. This will unlock capacity for
increased levels of low carbon technologies, such as DG.

DNOs  will  be  able  to  plan,  more  effectively,  for  outage  conditions  thereby  keeping  more
generation and demand customers connected to the network when, for example, faults
occur.
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This will become increasingly important as networks become more complex, with
intermittent generation and demand profiles, and there is an increased dependence on
communication and control systems.

Policies,  guidelines  and  tools  will  be  ready  for  adoption  by  other  GB  DNOs,  to  optimise
voltage profiles across multiple circuits and wide areas of their networks.

The resilience of  electricity network will  be improved through FPL technologies,  which will
allow DNOs to control 33kV voltage profiles and allow power to be transferred between two,
previously distinct, distribution systems including between DNOs.

Equilibrium will  deliver  a  Solution  to  increase  the  firm  capacity  of  substations,  which
means that the security of supply to distribution customers can be improved during outage
conditions, leading to a reduction in customer interruptions and customer minutes lost.

2.2 Technical Description

A detailed technical description of Equilibrium is provided in Appendix J (Project Methods).

2.2.1 Background

At  present,  DNOs  design  their  electricity  networks  for  passive  operation.  As  a  result,
standards  are  currently  in  place  for  operating  the  network  passively.  However,  with  the
recent  advances  in  powerful  computation  and  communication  systems,  there  is  now  an
opportunity to create real-time control systems, using artificial intelligence to deal with
existing  and  future  complexities  associated  with  electricity  networks.  For  example,  these
systems can be used to accommodate intermittent (highly variable) generation and demand
profiles, and for coping with system outages, which can be unpredictable.

Equilibrium will challenge some of the design assumptions related to voltage management
(EVA  Method),  demonstrate  system-wide  voltage  control  techniques  (SVO  Method)  and
develop FPLs at 33kV (FPL Method).  The FPLs will allow network interconnection at points
which were previously not possible, such as between grid supply point (GSP) groups.

2.2.2 Enhanced Voltage Assessment

In the EVA Method, increased voltage rise and voltage drop scenarios can be accommodated
within the electricity network if statutory voltage limits are amended, under controlled
conditions,  from  ±6%  to  ±  8%,  for  example  (see  Figure  2  in  Appendix  J).  The  UK  has
exceptionally tight bandwidths for our operational voltages. WPD is leading work to
harmonise UK voltages at  LV with the rest  of  Europe, based on learning from LV Network
Templates (LVNT).

This Method will also explore and challenge the assumptions that underpin the existing
voltage standards (defined in Electricity Supply, Quality and Continuity Regulations,
Engineering Recommendation P28 and Engineering Recommendation P29, and DNO internal
policies) to ensure they are still relevant. Also, assessing whether modifications could
facilitate increased connection levels of LCTs.

The Method will deliver the tools to enable DNO planners to design and commission a new
generation of voltage control technologies and will also establish new operating procedures.
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Power system analysis software plug-in  tools  will  be  developed  for  modelling the SVO
approach, FPL technologies and voltage control modes of DG. The Method will demonstrate
the  automation  and  adaption  of  a  PSS/E  model,  a  commercially  available  power  system
nodal analysis software for EHV and HV networks used by many DNOs.

The model will accurately calculate the effects that the SVO and FPL Methods have on the
distribution system under normal and abnormal network operations, at all times of the year
and under all operating conditions.

Why is this Method innovative? Based on LVNT learning, LV statutory limits are currently
being investigated by the industry to harmonise the UK with the rest of Europe. However,
11kV and 33kV statutory limits have not been investigated or revised since 1937. The most
recent change to GB’s Electricity Supply Regulations was in 1994. It is not clear, at present,
why  we  use  the  limits  that  we  do  and  why  they  cannot  be  extended  with  appropriate
controls in place.

This Method will look at data (some from other LCN Fund projects, some from SVO) and, for
the  first  time,  this  Method  will  give  DNOs  visibility  of  the  historic  and  current  real-time
profiles of voltages across the whole system so the DNO can quantify how close the system
is operating to its limits.

2.2.3 Technical overview of System Voltage Optimisation (SVO)

In the SVO Method, excessive voltage rise and voltage drop conditions can be managed by
adjusting the target voltage set point of the transformer AVCs. For example, from 104% to
102%  during  the  excessive  voltage  rise  (high  generation  coincident  with  low  demand)
network conditions and from 102% to 104% during excessive voltage drop (low generation
coincident with high demand) network conditions (see Figure 1 in Appendix J).

The SVO Method will take into account both normal and abnormal network conditions; take
into  account  a  loss  of  network  communications  from  monitoring  points  and  AVC  relays;
produce representative models for power system analysis packages that can be rolled out to
network  planners  to  facilitate  future  generation  and  demand  connections;  and  facilitate
advanced controls using existing hardware.

Equilibrium will demonstrate a solution and provide guidelines that could easily be rolled
out at scale across an entire licence area.  The Project will clearly document how this could
be achieved by other DNOs.

Why is this Method innovative? For  the  first  time,  voltage  control  techniques  will  be
deployed at scale and integrated together to provide SVO across whole feeders. This moves
away from piecemeal deployments of voltage control solutions, which only solve the voltage
issue  at  one  particular  voltage  level  or  location,  and  do  not  provide  the  flexibility  to  be
extended to solve future voltage issues if the need arises.

No previous LCN Fund projects have tackled the challenging issues of voltage and power
flow management during outage and abnormal conditions (whether as a result of electricity
network, communications or control systems outages, or combinations of all three).
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2.2.4 Technical overview of Flexible Power Links (FPLs)

In  the  FPL  Method,  voltage  control  functionality  will  be  achieved  by  adjusting  the  target
operating conditions of the voltage source converters on either side of the power link. Also,
two distribution systems, with phase angle differences, can be coupled.

The FPLs can transfer power across DNO normal open points without creating the fault level
and circulating current issues that prevent the open point from being run normally closed.
These flexible power devices can solve voltage issues across the feeders, provide reactive
power compensation, reduce losses and solve thermal issues across networks. This can be
achieved by transferring the excess generation to the high demand networks at the
distribution level.  FPLs also provide additional security of supply with a controllable back-
feed from another network.

What  is  a  FPL  and  how  does  it  work? A  FPL  comprises  two  AC-to-DC  Voltage  Source
Converters  (VSCs),  with  four-quadrant  operation  to  manipulate  real  and  reactive  power
flows,  on a dynamic basis,  between previously unconnected networks.  The devices will  be
installed  between  normally  open  points  within  existing  substations  to  manipulate  power
flows  between  substations.  These  can  be  located  large  distances  away  from  each  other,
efficiently transporting power via MVDC cable links, or they can be connected together with
a short section of bus bar, creating a ‘back-to-back’ system.

In  this  Project  we  will  install  one  ‘back-to-back’  system,  comprising  two  AC-DC  VSCs  at
33kV.   Future  possible  projects  or  demonstrations  could  include  a  range  of  applicable
positions for the installation of both 33kV devices and 11kV devices, this will include:

¶ At 33kV substations or switching stations to transfer power between grid groups;
¶ At  11kV  substations  as  a  bus  section  to  control  power  flows  between  different  grid

groups; and
¶ Along 11kV feeders to transfer power between different primary and grid groups.

Why is this Method innovative? This Method will facilitate the coupling together of two
distinct GB distribution systems at 33kV. These systems could not be connected previously
due to fault level issues, phase angle differences or excessive circulating currents.

The Method provides a new way of managing voltages and power flows in the distribution
network, which could result in upstream benefits. For example, allowing National Grid to
avoid costly reinforcements associated with integrating voltage control reactors into the
400kV and/or 275kV transmission network in the South West of England.

An ancillary benefit  of  the FPL technology is  balancing power flows in the three phases of
the electricity network (for example where single phase induction generators are connected
to downstream systems and unbalance the voltages upstream).

2.2.5 How do these Methods work together?

All  three  Methods  would  enable  DG  and  demand  customers  to  remain  connected  to  the
electricity network during outages (maintenance, new connections and fault restoration,
which disrupt the electricity network).

Combining all  the Methods together will,  for  the first  time, create modelling tools  for  SVO
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and FPLs within 33kV and 11kV distribution systems. In addition, a highly innovative output
will  be  to  demonstrate  the  integration  of  a  FPL  within  system-wide  voltage  optimisation
schemes.  Moreover,  the  demonstration  of  a  FPL  will  pave  the  way  for  cross-border  DNO
connections, which do not exist at 33kV as they would be unmanageable.

Other innovative aspects include the automation of analysis and control procedures, as well
as the co-simulation of electricity network and communications / control system behaviour
to deal with normal running conditions and outage conditions. The Project will also create a
platform for other studies, an example being the impact of FPLs on system inertia.

2.3 Design of trials

Trials Design: The  Trial  area  has  been  sized  to  provide  a  sufficiently  large  area  for  the
scaled  demonstrations  required  to  accelerate  the  TRL  of  the  EVA  and  SVO  Methods  in
readiness for BAU roll out. The Trial area includes a mixture of urban, suburban and rural
distribution customers. In summary:

¶ Ten bulk supply points and associated 33kV and 11kV electricity networks will be used
for demonstrating the EVA Method. This  represents the current number of  sites within
the Trial area with voltage constraints on 33kV circuits during normal and abnormal
operation.

¶ Eight bulk supply points and associated 33kV and 11kV electricity networks will be used
for demonstrating the SVO Method.

¶ One location will be selected to demonstrate the FPL technology by coupling two 33kV
distribution systems.

The methodology for selecting the SVO and FPL Trial locations is given in Appendix L. This is
based  on  anticipated  levels  of  DG  connections  and  the  suitability  of  substations  for  the
inclusion of the SVO and FPL technologies.

Robust to capture the learning: `Learning  Reviews'  will  be  an  agenda  item  at  monthly
project review meetings. The learning will be captured using the same robust methodology,
already employed on existing Future Networks projects in WPD's Programme of Work.

2.4 Changes since Initial Screening Process (ISP)

2.4.1 The scale of the Project, funding required, other partners or External
Collaboration

The Method names have been updated to reflect, more accurately, what is being
demonstrated;  For  trademark  reasons,  the  official  project  title  has  changed  from
Equilibrium to Network Equilibrium; and the proposed number of FPL deployments has
been reduced from three to one. This preserves the Project learning, whilst reducing cost.

2.4.2 Cross Industry Venture (No changes)

2.4.3 IPR arrangements (No changes)

2.4.4 Ofgem feedback following the ISP

WPD have addressed the key areas, highlighted by Ofgem’s feedback, in Section 4.
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Section 3: Project Business Case
This section should be between 3 and 6 pages.

The Project Business Case is constructed in the following way:

1. Reasons:- A description of the triggers for Equilibrium;
2. Business  Options:-  A  description  of  the  different  business  options  for  WPD  when

considering the triggers for this Project and supporting the Carbon Plan;
3. Expected Benefits:- A summary of the benefits that will be achieved by the Project;
4. Timescales:-  The  periods  over  which  the  Project  costs  will  be  incurred  and  Project

benefits will be accrued;
5. Investment Options:- A description of the different funding options for this Project;
6. Risks:- A summary of the major risks to Project costs and benefits; and
7. Business Changes:- A summary of how this Project links to the changes WPD wants to

make to its business in the next 5 – 10 years.

3.1 Reasons

The  integration  of  low  carbon  technologies  (LCTs),  such  as  distributed  generation  (DG),
electric  vehicles  (EVs)  and  heat  pumps  (HPs),  will  result  in  far  more  complex  electricity
systems. Moreover, the operation of these networks is becoming increasingly reliant on
communication and control  systems. There are a number of  technical  constraints (voltage
rise, thermal overloads and excessive fault levels), which are a current barrier to the rapid
and cost-effective integration of LCTs (in particular, DG). Directly related to this, it is timely
to review ENA Engineering Recommendations and GB’s statutory voltage limits (which have
remained  unchanged  in  11kV  and  33kV  systems  since  1937)  as  these  were  originally
developed for the passive operation of electricity networks. DNOs need more advanced
planning and operational tools (and updated engineering standards) to overcome these
technical constraints, integrate increased levels of DG and extract maximum benefits from
the existing electricity network infrastructure. This has led to the formation of the Enhanced
Voltage Assessment (EVA) Method.

Other LCN Fund projects have advanced voltage control technologies through site-specific
trials  or  by  focusing  on  demand  reduction  benefits  across  the  distribution  system.  Most
Solutions are not yet ready for Business-as-Usual adoption and roll-out by other GB DNOs.
There  is  a  need  to  demonstrate  voltage  control  for  DG  integration,  in  a  strategic  and
coordinated way, across wider areas of the distribution system. There is also an increasing
need to demonstrate the operation of  the distribution system to accommodate outages in
communications and control equipment. The readiness of voltage control solutions for BAU
adoption must be demonstrated through scaled trials. This has led to the formation of the
System Voltage Optimisation (SVO) Method.

Areas of DG and demand are often geographically close together but electrically distant. At
times, this can result in reverse power flows through the distribution and transmission
networks causing issues in both.  To address this, there are a number of emerging power
electronic converter technologies, which can be used to couple distribution systems at 33kV
voltage levels via AC-DC-AC links. These technologies are at the right level of maturity for
LCN Fund trials. This has led to the formation of the Flexible Power Link (FPL) Method.
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A summary of how Equilibrium differentiates from other LCN Fund projects (in terms of
the  technical  challenges  addressed  and  voltage  level  of  Trials)  is  given  in  Figure  3.1  and
Appendices N and O. Further details of the differentiators and learning from other IFI and
LCN Fund projects, triggering the need for Equilibrium, are given in Appendices N and M
respectively.

Figure 3.1: Differentiating Equilibrium from other LCN Fund projects

3.2 Business Options

A description of the different business options for WPD is given below, when considering the
reasons for this Project and WPD’s important position in supporting the Carbon Plan.

3.2.1 Funding Option 1: Do nothing

If WPD ‘does nothing’ or continues to use conventional solutions, the ultimate cost for
distribution  customers  will  be  higher  than  if  innovative  solutions  are  used.  For  example,
there will be a slower update of low carbon technologies, which will not support the Carbon
Plan. Generation customers will face higher connection costs, associated with conventional
network reinforcement across larger areas, and it will take longer for them to connect. The
cost of conventional network reinforcement solutions will result in higher Distribution Use of
System (DUoS) charges, which will mean that all customers’ bills will increase more rapidly
than if Equilibrium’s Solution is adopted.

3.2.2 Funding Option 2: Equilibrium’s three Methods

As described in Section 2 and Section 3.1, Equilibrium has significant potential to address
the  integration  of  LCTs  within  electricity  networks,  delivering  time  efficiencies  and  cost
savings to DG developers.

Equilibrium will challenge some of the design assumptions related to voltage management
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and  develop  new  tools  to  deal  with  the  future  complexities  of  planning  and  operating
electricity networks (EVA Method), demonstrate system-wide voltage control techniques
(SVO Method) and develop FPLs at 33kV (FPL Method).  The FPL device will allow network
interconnection at a point which was previously not possible.

The  scope  of  the  Project  is  challenging  but  realistic,  delivering  value  for  money  for
distribution customers. The Trials have been designed to ensure that they are sufficiently
sized and robust to capture learning, which will be transferrable and applicable to other GB
DNOs.

Future applications of Flexible Power Links (FPLs)

As well as demonstrating a 33kV to 33kV FPL within WPD’s South West licence area, the FPL
section of Equilibrium could be used to demonstrate the following applications:

¶ Incorporating a FPL demonstration between two different DNO licensees, at 33kV.  For
example, Scottish Power Energy Networks has expressed interest in this type of
demonstration  for  coupling  their  distribution  system  in  North  Wales  with  WPD’s
distribution system in South Wales.

¶ In niche applications, FPLs could be used to couple two different voltage systems
together  to  increase  capacity  and  resilience,  for  example,  between  33kV  and  66kV
networks.

¶ Incorporating energy storage within the DC link to provide independent real and reactive
power control on both sides of the FPL.

¶ If  the  technology  continues  to  evolve  and  further  cost  reductions  are  realised  (for
example,  when  manufacturers  offer  direct  coupled  FPLs  without  transformers),  FPLs
could be used to link 132kV systems.

3.3 Expected Benefits

3.3.1 Benefits of Equilibrium’s three Methods

The major benefits that will be achieved by Equilibrium are:

¶ The  Carbon  Benefit  (expressed  in  terms  of  DG  capacity  released),  which  results  from
each Method, the Project, and GB as a whole, is given in Section 2, 4 and Appendix A;

¶ There  will  be  lower  Distribution  Use  of  System  (DUoS)  charges  for distribution
customers, due to lowering the socialised part of DG connections.  This will result in
lower bills for electricity consumers, when Equilibrium’s Solution is installed instead of
conventional (network reinforcement) solutions;

¶ The additional resilience of the electricity network and increased security of supply to
distribution customers can be measured through reductions in customer interruptions
(CIs) and customer minutes lost (CMLs);

¶ The  avoidance  /  deferral  of  network  reinforcement  (particularly  the  new  build  of
overhead line infrastructure) within distribution and transmission networks will result in
benefits to the GB Environment, such as in Areas of Outstanding Natural Beauty;

¶ The avoidance of upstream network reinforcement in the transmission system is a
quantifiable benefit for National Grid and other transmission system operators (TSOs);

¶ GB DNOs will benefit from the amendment and/or creation of new standards for voltage
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The  three  Methods  are  interlinked  and  would  result  in  fewer  benefits  if  demonstrated  as
separate Trials. When combined together, efficiencies are introduced, unlocking additional
benefits, which would not otherwise be uncovered.

For  example,  the  EVA  Method  will  demonstrate  the  tools  by  which  the  SVO  and  FPL

Project Business Case continued
control and power flow management within electricity networks;

¶ WPD will create design specifications, procurement specifications and other policy
documents which will be of direct benefit to other GB DNOs;

¶ Existing DG customers will benefit from reduced downtime, due to electricity network
outages;

¶ Future DG customers will receive improved connection offers, they will be able to
connect  to  the  network  more  quickly  and  more  cost-effectively  than  by  conventional
solutions; and

¶ The Equilibrium Solution  will  be  equally  as  applicable  to  existing  and/or  future
demand  customers, particularly those looking to integrate LCTs into electricity
networks.

The baseline measures for these quantifiable benefits will be assessed as part of the EVA
Method.

3.4 Timescales

The Project costs will be incurred during the period from March 2015 to June 2019.

Once  in  place,  the  different  components  of  the Equilibrium  Solution  (planning  tools,
voltage control technologies and FPLs) could be in operation for many years, particularly as
it is WPD’s intention to advance these technologies in readiness for Business-as-Usual roll
out. With the periodic maintenance, replacement and upgrade of the Equilibrium Solution
components,  WPD  conservatively  estimates  the  benefits  will  be  accrued  by  distribution
customers  over  a  45-year  period  (in  line  with  standard  practice).  The  benefits  to  DG
customers will be accrued from 2019 onwards, over a 25-year lifetime, depending on the
type of DG technology.

3.5 Investment Options

Within the RIIO-ED1 period, WPD believe the savings of rolling out innovation instead of
conventional network reinforcement will save more than £128m of demand reinforcement
costs to accept the connection of new LCTs.

The Base Case Costs for the conventional solutions, against which Equilibrium’s Methods
can be compared, are set out in Table 3-1 and detailed in Appendix A.

WPD is seeking £11.48m funding from the LCN Fund (as given in Appendix B). The Project
costs for Method Trials are given below and detailed in the Full Submission Worksheet.

¶ EVA Method: £xxxxx
· SVO Method: £xxxxx
· FPL Method: £xxxxx
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technologies can be planned and operated effectively and efficiently. The voltage control
functionality  of  the  FPLs  can  be  used  as  part  of  the  SVO  Method  to  coordinate  voltage
control across wide areas of the distribution system.

Method Base Case Costs Equilibrium Post-
Trial costs

Financial benefit by
2030

Enhanced Voltage
Assessment £xxxxm £xxxm £9.9m

System Voltage
Optimisation £xxxxm £xxxm £25.9m

Flexible Power Link £xxxxm £xxxm £9.4m

Table 3-1: Financial Benefits of Equilibrium

The financial benefits, which will result from this level of funding are set out in Table 3-1
and detailed in Appendix A.

At a GB scale, the estimated financial benefits delivered by the Equilibrium Solution are
approximately £1.5bn as detailed in Appendix A.

3.6 Risks

The major risks to Project costs and benefits are summarised in Table 3-2 and detailed in
Appendix E.

The major risks associated with the Project are understood, they can be tracked, controlled
and mitigated to ensure the Project can be delivered on time and to budget, delivering the
outlined benefits.

3.7 Business Changes

Equilibrium is specifically designed to provide solutions, which can be incorporated into a
DNO’s  business  quickly  and  effectively.    The  timely  learning  and  deliverables  from  each
Method will enable all DNOs to quickly roll out Equilibrium’s Methods across their licence
areas. WPD will, as outlined in our Innovation Strategy, quickly roll out innovative solutions
when they are ready.

WPD already has a track record of accelerating new developments to TRL 8 and then rolling
them out across the business at TRL 9.  The Equilibrium Methods will also be accelerated
so they can  be used as  an  alternative solution  to conventional  network reinforcement  in
RIIO-ED1  and  RIIO-ED2  to  provide  quicker  and  cheaper  connections  for  generation  and
demand customers.
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Risk
Ref.
No.

Details of the Risk Impact
(score 1-5)

Probability
(score 1-5)

Proximity
(score 1-5) Rating

R007
Project team does not have
the knowledge required to

deliver the project
5 3 3 45

R003 No SVO available from the
contracted supplier 5 2 4 40

R002
Project cost of high cost items
are significantly higher than

expected
5 2 4 40

R004 No FPL available from the
contracted supplier 5 2 4 40

R009
Selected sites for technology

installations become
unavailable

3 3 3 27

Table 3-2: Major risks to Project costs and benefits

We  anticipate  that  some  LCTs  could  also  see  a  high  level  of  uptake  influenced  by
Government  subsidies  or  incentives.   The  strength  of  incentives  on  EV,  HP  and  micro
generation will alter the speed and volume of uptake.  It is therefore imperative that when
this  uptake  is  seen,  we  have  the  innovative  solutions  that  are  flexible  to  accommodate
increased load and generation quickly.  This is expected to be a key challenge towards the
end of RIIO-ED1 with DNOs seeing clusters, rather than mass uptake, of LCTs.
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Section 4: Evaluation Criteria
This section should be between 8 and 10 pages.

4.1 Criterion (a): Accelerates the development of a Low Carbon energy sector and
has the potential to deliver net financial benefits to future and / or existing
customers

4.1.1 Facilitating the Carbon Plan

The Carbon Plan aims to deliver carbon emission cuts of 34% on 1990 levels by 2020. This
national target is devolved, in part, through local government carbon emission reduction
targets as set out in their strategy planning documents. The Carbon Plan sets out ways to
generate 30% of the UK's electricity from renewable sources by 2020 in order to meet the
legally  binding  European  Union  (EU)  target  to  source  15%  of  the  UK's  energy  from
renewable sources by 2020.

The  UK  Government  has  identified  distributed  generation  (DG)  as  a  major  low  carbon
energy enabler and an important part of the future electricity generation mix.  By solving
voltage and thermal issues, Equilibrium facilitates the integration of DG within electricity
networks. This Project accelerates the development of a low carbon energy sector.

The UK Government has identified the adoption of electric vehicles and heat pumps as key
aspects when meeting the UK’s carbon emission reduction targets.  By broadening voltage
limits  and using FPLs for  flexibility,  increased levels  of  LCTs can be accommodated within
11kV and 33kV networks, facilitating the development of a low carbon energy sector.

4.1.2 Aspects of the Carbon Plan, which the Solution facilitates

Low Carbon Electricity: The three Methods being tested in this Project will unlock capacity to
facilitate the integration of low carbon technologies (both demand and generation). The
distribution  electricity  sector  will  need  to  deliver  an  increase  of  30  -  60%  of  electricity
demand flow in order to facilitate the electrification of heating, transport and industrial
processes. This Project could support the integration of significant levels of low carbon
generation and demand across large portions of DNO licence areas.

Low Carbon Buildings: This  Project  supports  the  Carbon  Plan  aim  to  decarbonise  heating
and cooling of buildings through the integration of low carbon technologies, such as heat
pumps. The Methods could also alleviate voltage and/or thermal constraints related to CHP
plant, to support the development of district heating networks, particularly in urban areas.
This will enable the long-term delivery of heat from low carbon sources.

Low Carbon Industry: The Equilibrium Solution will lay the foundation for industry to play
a more active role in future energy markets through demand side management and the
integration of DG within industrial sites.

Low Carbon Transport: The demand for electricity will significantly increase with the
continued uptake of electric vehicles.  This Project will support this demand increase and, in
addition, the Equilibrium Methods could facilitate the integration of DG close to large
demand centres, and hence close to the point of need.
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Agriculture,  Land  Use,  Forestry  and  Waste: This Project prioritises networks that have
voltage constraints and/or thermal  constraints,  such as the electrically  ‘weak’  networks in
rural  locations.  The  agriculture  sector  is  a  major  contributor  to  the  UK’s  overall  carbon
emissions. The Methods will create capacity in rural networks for increased electrical power
demand to support decarbonisation of agriculture and forestry sectors, such as anaerobic
digestion. In addition, the Methods will create capacity in both urban and rural networks for
generation plant, such as Energy from Waste, to connect.

4.1.3 Contribution made by the roll-out of the Methods to the Carbon Plan

At present, the initial capital outlay incurred by the developers of low carbon generation (as
a  result  of  network  reinforcement  requirements)  can  be  prohibitive  to  timely  and  cost-
effective integration. Developers are consequently opting to install generation in areas
which are less rich in natural resources, based on a cheaper and quicker grid connection.
Equilibrium aims to unlock capacity in more suitable locations.

The  roll-out  of  the  proposed  Methods  across  GB  has  significant  potential  to  facilitate  the
early and cost-effective integration of customers' generation and demand connections. The
Methods could provide new solutions for DNOs to overcome the barriers to delivering the
Carbon Plan.

Once fully deployed, the roll-out of the Methods across GB could unlock over 11.3 GW of
capacity for the connection of low carbon generation and demand technologies. The basis of
the calculation and a breakdown of this figure is provided in Section 4.1.6 and Appendix A.

4.1.4 Quickly releasing capacity

The Enhanced Voltage Assessment (EVA) Method could release up to 81 MW of capacity for
DG connections in the Trial area. This capacity could be released at least 24 months more
quickly than the most efficient method currently in operation on the GB distribution
system.

The System Voltage Optimisation (SVO) Method could release up to 195 MW of capacity for
DG connections in the Trial area. This capacity could be released at least 18 months more
quickly than the most efficient method currently in operation on the GB distribution
system.

The  Flexible  Power  Link  (FPL)  Method  could  release  up  to 36 MW of  capacity  for  DG
connections based in the Trials area. This capacity could be released at least 12 months
more quickly than the most efficient method currently in operation on the GB distribution
system.

The combined EVA, SVO and FPL Methods are expected to release up to 344 MW, in the
Trial  area,  based  on  the  summation  of  these  benefits  plus  additional  benefits  from  their
combination. The additional capacity will be quantified as part of the trials and is released
during conditions when maximum diverse generation sources are not coincident with the
minimum network demand (based on the conclusions of the Strategic Technology
Programme  (STP),  Module  5  Project  S5267_2).  The  detailed  outline  of  the  capacities
released by each Method and the timescales for release are given in Appendix A.
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4.1.5 Financial benefit of Equilibrium

The total financial benefit of Equilibrium is £45.2m. This is made up as follows:

The financial benefit of the EVA Method is £9.9m.

The financial benefit of the SVO Method is £25.9m.

The financial benefit of the FPL Method is £9.4m.

The financial benefits of Equilibrium’s Methods have been calculated,  as required by the
latest  LCN  Fund  Governance  Document.  Costs  of  delivering  the  Solution  have  been
estimated (at the scale tested within the Project) through the most efficient method
currently in use on the GB distribution systems – the Base Case Costs. The Base Case Costs
have  been  compared  to  the  costs  of  replicating  the  Method,  once  it  has  been  proven
successful, at the scale being tested in the Project – the Method Costs. The difference
between the Base Case Cost and the Method Cost is the financial benefit of the Project.

Further details of the financial benefits of Equilibrium (including a breakdown of the Base
Case Costs and Method Costs) are given in Appendix A3.

4.1.6 Potential for replication

Equilibrium’s Methods have significant potential for replication across GB. The details of
this are contained in Appendix A3, which sets out the number of sites across GB where each
Methods can be rolled out.  In summary,  the capacity released by each of  the Methods by
2050 is:

¶ 2.7 GW through the EVA Method;
¶ 7.1 GW through the SVO Method; and
¶ 1.5 GW through the FPL Method.

When the Methods are combined together, the complete Equilibrium Solution could release
11.3 GW of capacity across GB by 2050.

The Equilibrium Solution could release this capacity across GB significantly more quickly
when compared to the most efficient method (network reinforcement) currently in operation
on the GB distribution system. There would also be major disruption to distribution
customers and the environment which would be caused by the scale of network construction
required to release the same level of capacity. Network reinforcement can meet with strong
local opposition and sometimes takes years to obtain the necessary planning consents.

4.2 Criterion (b) Provides value for money to distribution customers

4.2.1 The role that WPD is playing in facilitating a lower carbon economy

Innovation has always been a key part of WPD’s development strategy. During DPRC5, we
have  received  funding  for  five  Tier-2  projects  through  the  LCN  Fund.  The  projects
investigate a range of network issues from 132kV active network management to rewiring
customer homes with DC systems. These demonstration projects have already paved the
way for major advances in the UK’s transition to a lower carbon economy.
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WPD has a proven track record in this  area.  This  is  demonstrated by the following,  which
have already been rolled out across the business:

1. “Policy Relating to Revision of Overhead Line Ratings” – including the introduction of
rating based on real-time weather data and a policy for applying it to other 132kV OHLs;

2. “Policy Relating to the Retro-Fitting of Monitoring Equipment In Live LV Cabinets” – A
policy for how and when to fit monitoring equipment to LV cabinets, increasing the
visibility of the LV network where new LCT are installed;

3. “Policy Relating to Automation Scheme Communication Design” – A policy outlining the
communications solutions being deployed by WPD, supporting smart grids;

4. “Policy for Specification, Operation, Control and Maintenance of DStatcom” – A policy
outlining how a Statcom is used in an existing distribution network;

5. “Policy for Alternative Connections including Timed, Soft intertrip and ANM” – A policy
outlining how alternative connections are offered to DG customers;

These demonstrate how previous investments through innovation are leading to business
change.

4.2.2 Size of Project benefits versus the funding requested

Benchmarking Equilibrium against other LCN fund projects:

¶ Lincolnshire Low Carbon Hub is taking voltage control technologies to TRLs 7 and 8. The
project is costing £3.5m and 42 MW of DG capacity is being released in the Trial area;

¶ FlexDGrid is taking fault level mitigation technologies to TRL 8. The project is costing
£17m and 250 MW of DG capacity is being released in the Trial area; and

¶ Flexible  Plug  and  Play  is  taking  voltage  control  technology  to  TRL  7.  The  project  is
costing £7m and 230 MW of DG capacity is being released in the Trial area.

Equilibrium is taking voltage control technologies to TRL 8 and, importantly, developing
the design and operational standards needed by other DNOs to adopt the technologies into
BAU. The Total Project cost is £13.1m and 344 MW of DG capacity will be released in the
Trial area.

Equilibrium is  ranked  well  above  a  number  of  other  LCN  Fund  projects  in  terms  of  the
benefits  delivered  (see  Section  3.3)  for  the  value  of  funding  requested.  In  this  case,  the
Project has requested a large value of funding but the benefits are significantly larger too.

The same level of benefits could not be delivered at a lower cost because:

¶ Scaled trials of the EVA Method and the SVO Method are needed to advance the TRL of
these Methods,  beyond anything any other DNO has achieved previously,  in readiness
for  BAU  roll  out.  A  reduction  in  the  size  or  scope  of  the  trials  would  result  in  lower
capacities released; and

¶ Equilibrium includes  the  trialling  of  a  small  number  of  high  value  assets  (the  FPL
technologies).  WPD  has  distributed  a  Request  for  Information  (RfI)  to  establish  the
market value of these technologies and used the average quoted prices from suppliers
to form the Project costs.

The primary benefits are applicable to the distribution network and DUoS customers.
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4.2.3 Resulting learning based on the funding requested

Why could the same level of learning not be achieved at a lower cost?

The Project costs reflect our best estimate of the Project costs including contingency.  Each
Method  has  been  developed  at  a  scale  which  is  essential  to  ensure  it  will  deliver  the
required learning. This learning will be captured and disseminated in such a way that other
DNOs can adopt these Methods quickly and effectively.

The EVA Method is at the appropriate scale to thoroughly evaluate the limiting factors to
amending network limits. A lower funding level would reduce the amount of information
analysed and result in less reliable recommendations. This may impede BAU adoption.

The EVA Method must extend across the Project area to allow the SVO and FPL Methods to
be  demonstrated  and  operated  at  the  scale  necessary  for  credible  results.  Ten  BSPs
represents approximately 1% of the total number within the GB system.

The SVO Method will generate system-level learning, which would not be achieved without
system-wide demonstration.  Decreasing the number of sites would significantly reduce the
learning from this Project under both normal and abnormal network operations.

The FPL Method will only generate learning with the comprehensive trial of technology at
33kV, which WPD is proposing.  In future applications, the technology could be used in at
least five different positions: Across 33kV normally open points (NOPs); across 11kV bus
sections; across 11kV feeder NOPs; coupling two different voltage levels; and across DNO
licensee  borders.   With  the  trial,  we  will  create  a  template  for  deploying  the  FPL  in  any
position.

4.2.4 Demonstrating an open and competitive procurement process & providing
value for money.

WPD have developed this bid with the support of Parsons Brinckerhoff through an existing
framework agreement.  During this time, WPD has identified the requirement for several
suppliers to support the delivery of this Project.  These support roles are given in Appendix
G.

During the preparation of the Full Submission Pro-forma, WPD has distributed Requests for
Information (RfIs) to suppliers in the following areas:

¶ Specialist support services, such as power system modelling and design;
¶ System voltage control technologies, including suppliers’ previous experience; and
¶ FPL technologies.

The  RfI  responses  have  been  used  to  identify  potential  companies  that  will  be  invited  to
tender for supplying equipment or providing services.  In addition to this:

¶ As a utility, WPD is governed by the EU Directives and in particular the Utilities Contract
Regulations 2006 (UCR). Any procurement requirement over the current EU threshold
value needs to be tendered in line with these regulations.  This is standard for all LCN
Fund projects;
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¶ WPD follows the negotiated procedure,  which allows for  negotiation to take place with
potential suppliers during the tender process, and ensures that the best value for money
is achieved at all times. WPD always aims to award a contract that provides the “Most
Economically  Advantageous  Tender”,  to  ensure  performance  of  the  product  as  well  as
the best price;

¶ In order to increase competition Western Power Distribution uses the Achilles Utilities
Vendor Database (UVDB) to source suppliers. WPD, as a company, does not preclude
SMEs for  any purchase to ensure that the market is  as wide as possible.  WPD worked
with the Achilles UVDB to include new innovation codes for Smart Grid suppliers;

¶ WPD  also  utilises  the  ENA  database  and  web  portal  for  publicising  Requests  for
Information  (RfIs)  and  Invitations  to  Tender  (ITTs).  These  routes  into  the  DNO
marketplace are proven paths for SMEs (50% of the current suppliers into the LCN Fund
are SMEs); and

¶ The  procurement  of  non-standard  services  and  goods  will  be  procured  using  both  the
ENA portal and the Achilles Utilities Vender Database.

All  the  required  services  and  equipment  are  available  from  multiple  sources,  making
competitive selection the most appropriate route for this Project.

Equilibrium will  create  the  required  confidence  amongst  DNOs  to  adopt  system-wide
voltage  control  technologies  and  FPLs  into  BAU  processes.  The  Project  will  also  serve  to
stimulate the supply chain and ensure a competitive market, providing best value for money
for distribution customers in the long term.

4.2.5 Justification that the Project is innovative and evidence that it has not been
tried before

Equilibrium is  highly  innovative,  as  detailed  in  Sections  2.2.2  to  2.2.5,  Appendix  N  and
Appendix O. None of the proposed Methods are currently being used by DNOs, at a licence-
area  scale  or  relevant  voltage  levels,  to  unlock  capacity  for  future  and/or  existing
customers.

4.2.6 Demonstrating that significant new learning will be developed

This Project will deliver significant new learning, which is required before the EVA and SVO
Methods  can  be  safely  and  effectively  rolled  out  by  DNOs  in  their  Business  as  Usual
processes.

Appendix M provides the details of what WPD has learnt from other LCN Fund projects and
how this has informed the development of Equilibrium. The additional learning that
Equilibrium will deliver is given in Section 4.3.

Appendix K provides an overview of FPL technologies and explains how the components and
network  design  considerations  of  the  FPL  technology  are  different  to  those  at  lower
voltages.
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4.2.7 Why can the Project only be undertaken with the support of the LCN Fund?

The LCN Fund provides DNOs with the space to innovate and access to more speculative
project funding (which would not be funded by shareholders). The Methods proposed for
trial in Equilibrium align with the funding criteria set out in the LCN Fund governance
document.

Appendix  E  contains  the  details  of  the  Project-specific  risks,  which  would  prevent  the
deployment of the Equilibrium solution without such a trial.

Appendix  K  provides  details  of  the  specific  risks  associated  with  the  FPL  aspect  of  the
Project, which would prevent it from being carried forward without LCN Funding.

4.2.8 Outline of person days and rates

WPD  has  provided  the  number  of  person  days  and  day  rates  for  labour  in  the  Full
Submission Spreadsheet.

4.3 Criterion (c): Generates new knowledge that can be shared amongst all DNOs

4.3.1 Outline of incremental learning

The EVA Method will generate new knowledge in the following areas:

¶ Detailing the merits  of  amending statutory voltage limits  for  33kV and 11kV electricity
networks, including any technical and procedural restrictions to making the
amendments;

¶ Understanding how to model the SVO and FPL components and evaluate their
performance using power system analysis (PSA) software;

¶ Updating and/or creating design and operational standards for voltage control; and
¶ Voltage control models for DG, including the most appropriate control settings.

The SVO Method will generate new knowledge in the following areas:

¶ How to strategically deploy voltage control technologies at scale to maximise access to
the  electricity  network  for  DG  customers  and  ensure  value  for  money  for  demand
customers;

¶ How to operate SVO in the real world, not just in test conditions; and
¶ How  to  operate  the  electricity  network  to  maximise  benefits  for  different  types  of

customers during outage conditions (planned maintenance, new connections and fault
restoration) and when communications or control systems fail.

The FPL Method will generate new knowledge in the following areas:

¶ How to plan,  integrate and operate electricity networks with FPL technologies coupling
two  distribution  systems  together.  For  example,  this  will  include  the  impact  of  the
technologies on protection systems, power quality and security of supply to customers;
and

¶ Using  artificial  intelligence  to  configure  FPL  technologies  for  voltage  support  and
optimum power flows. This will be explored by WPD in Equilibrium.
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4.3.2 Applicability of new learning to other DNOs

Each Method, deployed by itself, will provide valuable learning for other DNOs. When all
three Equilibrium Methods are combined and operated together, there is considerable
system level learning.

The new knowledge generated by WPD in Equilibrium will  be applicable to other DNOs in
the following ways:

¶ Every DNO adheres to the same statutory voltage limits and set of ENA Engineering
Recommendations. Any changes to operational voltage limits, resulting from the EVA
Method, will be directly applicable to all the other GB DNOs;

¶ The toolkit created in the SVO Method for dealing with electricity network,
communication and control system outages will be directly transferrable to other DNOs.
This  toolkit  could  also  support  DNOs  rolling  out  active  network  management  (ANM)
schemes; and

¶ The FPL Method will provide knowledge, policies, standard techniques and specifications
relevant to planning, control and field staff from all DNOs. Different distribution systems
could be coupled at 33kV, overcoming voltage and power flow management issues at
the network peripheries. DNOs border each other, however, there is no significant
interconnection between companies. For example, WPD has boundaries with Northern
Powergrid, Electricity North West, Scottish Power Energy Networks, UK Power Networks
and Scottish and Southern Energy. Each border has a high number of potential points of
interconnection. Also, there are boundaries between different licence areas within the
same DNO licensee group.  For example,  WPD West Midlands has boundaries with the
East Midlands, South Wales and South West.

4.4 Criterion (d): Involvement of other partners and external funding

4.4.1 Selection of Project Partners and External Funders

The Organogram for Equilibrium’s delivery is given in Appendix G.

As  set  out  in  4.2.4,  WPD  will  select  Project  suppliers  after  the  2014  LCN  Fund  award
announcement  by  Ofgem.  This  ensures  that  time  and  resource  are  not  wasted  and  all
parties  are  aware  of  the  potential  supplier  opportunities  to  ensure  the  best  value  is
achieved.

WPD  has  identified  the  scope  of  services  needed  to  deliver  the  Project,  which  will  be
selected  via  a  competitive  tender.   The  scope  of  each  service  is  detailed  in  Appendix  G.
These categories are appropriate given the scope of Equilibrium’s deliverables and what
the Project is aiming achieve.

4.4.2 Reasonable endeavour to attract External Funding

Between the Initial Screen Process and completion of the Full Submission Pro-forma, WPD
distributed a Request for Information (RfI) to service providers and equipment suppliers
across the electricity industry. The RfI contained a specific section, which invited suppliers
to outline any offers of contributing to the Project. On the basis of the RfI responses, WPD
did not receive any offers of External Funding.
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4.4.3 Systems and Processes for identifying potential Project partners

How the DNO has made interested parties aware of the LCN Fund?

Our project website www.westernpowerinnovation.co.uk sets out the work being delivered
through the LCN Fund and provides contact details. Further to the information submitted in
the  ISP,  WPD  has  distributed  separate  “Requests  for  Information”  (RfIs)  for  specialist
modelling and analysis support, FPL device providers and SVO equipment and algorithm
providers.  Each  RfI  was  posted  on  the  Achilles  vender  database.  The  RfI  responses  have
been received and used to shape the Equilibrium Full Submission Pro-forma. Project
suppliers will be selected through a competitive process, in line with WPD purchasing
procedures (approved by Ofgem as part of the FlexDGrid project) and EU regulations.

How the DNO has actively sought ideas for projects and what process did WPD go through
to decide which ideas it takes though to Tier-2?

WPD  followed  the  now-established  process  for  selecting  ideas  for  ISP.  This  year,  three
potential projects were identified as worthy of consideration and evaluation.  Our evaluation
process tests:

¶ The quality of the idea;
¶ How well developed the idea is;
¶ The quality of the documentation/research;
¶ The value the Solution may deliver;
¶ The appropriateness for Tier-2 (particularly the scale of the project)
¶ How likely it is that the Solution would become a normal business solution (for example,

ease of implementation and need for legal or regulatory changes);
¶ Project risk; and
¶ Timeliness.

In 2014, three potential projects were developed from concepts identified by WPD
colleagues.  This year no ideas from third party organisations were evaluated in detail under
the Tier-2 process, as they were discounted at initial evaluation. Equilibrium was selected
after careful evaluation and challenge by WPD senior management. Of the other ideas
evaluated  in  detail,  one  will  no  longer  be  progressed  through  the  LCN  Fund  (as  other
funding sources may be more appropriate) and one is now being scoped for a potential
Network Innovation Allowance project.

4.5 Criterion (e): Relevance and timing

4.5.1 Overcoming current obstacles to a future low carbon economy

The management of  voltage is  a growing concern with the potential  increases in demand,
especially localised clusters of low carbon technologies. This was recently highlighted by the
IET  in  their  Power  Network  Joint  Vision  “Electricity  Networks  –  Handling  a  shock  to  the
system”.  These  problems  are  exacerbated  during  outage  conditions.  Large  areas  of  the
distribution networks are already limited by voltage rise and thermal restrictions, caused by
the  high  power  output  from  DG  during  periods  of  minimum  demand.  The  low  carbon
capacity trend looks set to continue with DECC and National Grid estimating that an
additional 46 – 81 GW will be connected over the next 21 years, based on a recent report
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“UK Future Energy Scenarios” (published by National Grid in 2014). The three Methods
proposed  for  trials  in  Network  Equilibrium  will  overcome  voltage  and  power  flow
management obstacles by developing alternative solutions to network reinforcement in
readiness for Business as Usual roll out by DNOs.

4.5.2 Trialling new technologies that could have a major low carbon impact

The  system  voltage  optimisation  and  power  electronics  devices  being  trialled  will  make  a
significant difference in areas that have already seen (or expected to see) a large take-up in
DG and LCTs. Rather than relying on customer engagement to deliver low carbon benefits,
WPD will use Network Equilibrium to demonstrate how electricity networks can evolve to be
fit-for-purpose and ready to support a low carbon economy as and when this occurs. For
example, the trialling of the innovative technologies will unlock capacity for DG (for example
using  FPLs  to  balance  high  load  demand  areas  with  excesses  of  DG).  Once  proven,  the
technologies will facilitate further capacity for Electric Vehicles and Heat Pumps, when these
LCTs become more prevalent.

4.5.3 Demonstrating new system approaches that could have a widespread
application

Network Equilibrium has applications in a number of  areas including system planning,  the
development of design standards, system operation and outage scenario planning. The
project  outcomes  will  be  particularly  relevant  to  other  GB  DNOs  but  also  of  interest  to  a
number of other stakeholders including TSOs, the manufacturers of voltage control and FPL
devices,  the  academic  community,  and  standards  /  electricity  network  code  developers.
Furthermore, the learning and experience will be of interest to international organisations
(such as CIGRE, CIRED, the IET and the IEEE). This is evidenced by the recent formation of
CIGRE  working  groups,  which  are  focusing  on  the  control  of  voltages  and  application  of
power electronics to distribution systems.

4.5.4 Applicability to future business plans (regardless of uptake of LCTs)

WPD  has  a  track  record  of  taking  projects  to  TRL  8  and  deploying  them  into  BAU.
Equilibrium is the same. The EVA, SVO and FPL Methods will reduce the need for network
reinforcement, this will be reflected in the business plan in terms of reduced requirements
for  conventional  asset  investment  and  will  contribute  to  the  savings  in  WPD’s  Innovation
Strategy.  If  Network Equilibrium proves to be cost  effective at  releasing latent capacity in
electricity networks and lays the foundation for national design / operation standards, it can
be  reasonably  expected  to  form  part  of  the  business  plans  of other  GBs  DNO  when
considering capacity constraints in their EHV and HV networks.

Equilibrium is timely for the reasons given in Sections 2.1 and 3.1, and because power
electronic  devices  are  now  regarded  as  a  major  enabling  technology  for  the  low  carbon
transition: These devices are a prominent solution in DECC/Ofgem’s Transform model. The
capabilities and costs of power electronic devices have significantly improved. (for example,
voltage ratings have increased from 1.2kV to 10kV and conversion losses have reduced by
50% in the past 10 years.



Low Carbon Networks Fund
Full Submission Pro-forma

Page 29 of 49

Project Code/Version No:
WPDT206/2

Section 5: Knowledge dissemination
This section should be between 3 and 5 pages.

Please cross the box if the Network Licensee does not intend to conform to the
default IPR requirements.

5.1 Learning and dissemination

Knowledge  capture  is  a  fundamental  element  of  the  Project  and  requires  a  robust
methodology  and  plan  for  delivery.  In  order  to  achieve  this,  we  plan  to  use  the  proven
approach  for  knowledge  capture  and  dissemination  developed  and  utilised  on  other  WPD
LCN Fund projects. Due to the nature of the project, new knowledge will be produced that
relates  to  various  stakeholders.  A  stakeholder  map  will  be  produced,  which  will  then  be
mapped onto the overall project plan so that knowledge can be disseminated in a timely
manner. Knowledge will generally be of two forms: planned and unplanned. The approaches
for capturing these types of learning are detailed below.

5.1.1 Plans for learning dissemination to other DNOs

Planned learning:

¶ The  learning  outcomes  for  the  overall  project  and  each  project  area  will  be  clearly
identified by the relevant project team member and documented during Work Package A
(Detailed Design).

¶ The learning outcomes will be integrated into the plan for each project area to ensure
knowledge capture is seen as an integral part of each team member’s role.

¶ The knowledge gained throughout the project will be shared through reports published
on  WPD’s  innovation  website  (www.westernpowerinnovation.co.uk) and the ENA
Smarter Networks Portal (www.smarternetworks.org).

¶ Access  to  data  supporting  the  learning  will  available  to  third  parties  to  access  and
analyse independently in order to stimulate the generation of additional learning.

Unplanned learning:

¶ It is very difficult to anticipate the nature of these lessons learnt and, as such, issuing a
standard template would be counterproductive. Instead, the learning lead for the Project
will  conduct  regular  meetings  with  Work  Package  (and  Project)  leads  to  identify  all
lessons learnt. The advantage of having a project team together is that the discussion
brings out a far richer context which, when captured in a coherent manner, can be very
valuable.  Interviews  will  be  integrated  into  the  Project  Plan  and  take  place  at  regular
intervals.  This  will  make  it  a  part  of  normal  Project  activity,  thus  highlighting  the
importance of knowledge capture.

¶ This means that it  will  be a relatively quick process to capture knowledge and lessons
learnt with the majority of the work in post-processing and collating the information.

¶ These  commentaries  will  be  organised  into  a  coherent  structure,  as  described  in  the
following section, and any recurring issues will be investigated where necessary. At
agreed stages in the project,  learning will  be collated and shared amongst the Project
participants to enable implementation of any relevant lessons learnt.

¶ This  will  capture  issues  that  occur  on  an  on-going  basis  but  would  otherwise  be
forgotten.
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5.1.2 Knowledge capture methodology

To enable the rapid collation of detailed learning, planned or unplanned, we have designed a
simple hierarchy structure to manage the knowledge gained.  This structure will allow
integration of all levels of knowledge and learning, no matter how high or low level they
may be. Much of the detail will form wide learning topics. This list will never be exhaustive
and certainly, as the project develops, will expand at all levels.

Learning will be categorised across seven learning categories: Customer Engagement;
Project  Management;  Construction  Process;  Technology  &  Equipment;  IT  &
Telecommunications; People & Culture; Industry Process & Regulation; Stakeholder
Analysis.

Each Project area has ten learning (parent) topics and will form the content of the final
Project report:

1. Amending 11kV and 33kV voltage limits;
2. Unlocking capacity using amended voltage limits;
3. How to implement enhanced planning tools for planning and operational purposes;
4. Unlocking capacity using enhanced planning tools;
5. Maintaining customer connections using enhanced operations tools;
6. How to implement System Voltage Optimisation (SVO) at a system level;
7. Ability to unlock capacity using SVO;
8. How to implement a Flexible Power Link (FPL);
9. Ability to unlock capacity using FPLs; and
10.Implementing and unlocking capacity (generation and demand) as a combined project.

The knowledge management structure is shown in Figure 5.1.

Terminology explanation:

Learning Topic – Parent:

¶ A  high  level  learning  topic,  made  up  of  several  learning  outcomes  which  will  be  a
combination of planned and unplanned learning outcomes.

¶ Example: How to implement SVO at a system level.

Learning Outcome – Planned:

¶ Belonging to a Learning Topic (Parent) each planned learning outcome is one of those
we set out to learn either during the development of the bid, or one we have identified
during the design phase– there will be several of these per learning topic.

¶ Example: Planned  Learning:   Forecasted  voltage  profiles  using  historic  demand  and
generation  data,  corrected  with  environmental  data  to  forecast  power  flows  and
subsequently voltage profiles is accurate within 0.5% for 98% of the times.  The profile
can be above 0.5% pessimistic when estimating voltage profiles across networks due to
unplanned generation connection outages which cannot be forecasted.
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Learning Outcome – Unplanned:

¶ Belonging to a Learning Topic (Parent), each captured learning outcome is one of those
we will capture or collect as the project progresses. There will be several of these per
learning topic.

¶ Example: Network control engineers now assess the outage window for each Bulk
Supply  Point  (BSP)  due  to  the  implementation  of  SVOs,  network  maintenance  and
construction  activities  can  now  be  extended  by  an  average  of  3  months  with  no
additional network risk.

Figure 5.1: Knowledge management structure

Each of the individual learning outcomes, either planned or unplanned, will potentially
contain more than one learning document. The learning document captures the detail
behind that outcome, the catalyst for the learning, the owner and a method of
dissemination, where applicable.  It also captures any correlation to other areas of learning
across the Project.

The purpose of the hierarchal structure and supporting documentation is to capture a
historical footprint of each area of learning for the business to retain as a library. It will also
form much of the content towards the final Project report.

Whilst the learning will be captured by the Project Manager as much as possible, it will be
the responsibility of each Work Package lead to own their areas of knowledge and commit to
regular review periods to ensure the detail remains in date and valid.
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As the Project progresses, it is expected that much of the detail will either grow or alter, as
is the case for innovative projects.

As  part  of  capturing  learning,  regular  interviews  with  Work  Package  leads  (or  teams,  if
appropriate) will be integrated into the Project Plan. This ensures that learning objectives
remain  a  priority  throughout  the  Project.  The  regular  interviews  will  focus  around  what
issues the project teams faced and how they dealt with them, as well as what aspects have
gone well and what factors contributed to this. This type of experience will be very valuable
to other parties interested in rolling out similar projects (e.g. DNOs, service providers and
equipment suppliers). Combining this with periodic written reports (throughout the project),
collating experiences and evidence across different sub-projects, will make it easier for
other parties to learn from WPD’s experience.

Figure  5.2  shows  the  overarching  strategy  to  achieve  the  learning  objectives  of
Equilibrium. Key themes, as described earlier, cut through the entire project lifecycle.
Learning will be recorded in a log for ease of reference and will include analysis on whether
there is an impact on DNO strategy or policies.

5.1.3 Plans for learning dissemination to other parties

Having a clear methodology and purpose for all learning activities is integral to delivering a
successful project. The approach outlined here requires close communications and contact
with the Project team members on a regular basis whilst ensuring that the research-based
activities progress in line with the objectives of the Trial.

Learning  outcomes  of  the  Project  will  be  formulated  in  terms  of  research  questions,  the
results of which will be published and disseminated in the following ways:

¶ Technical reports made publicly available on WPD’s innovation website
(www.westernpowerinnovation.co.uk);

¶ Academic papers published in leading journals and conferences;
¶ Workshops with relevant participants; and
¶ Reports and white papers made available on WPD’s innovation website.

The outcomes relating to lessons learned in the practicalities of the Project will be shared as
follows:

¶ Updates  made  publically  available  on  the  Project’s  website  and  via  other  digital
channels;

¶ Reports made publicly available on the programme’s website;
¶ Workshops with relevant participants; and
¶ End of Project lessons learned booklet.

As  part  of  the  dissemination  plans, Equilibrium will utilise various routes as outlined in
Figure 5.3.

5.2 IPR

This  project  conforms  with  the  default  IPR  requirements  as  set  out  in  the  LCN  Fund
Governance Document v.6.
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Figure 5.2: Overview of learning strategy for Equilibrium

Figure 5.3: Dissemination activity outline for Equilibrium
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Requested level of protection require against cost over-runs (%): 0%

Requested level of protection against Direct Benefits that they wish to apply for (%):0%

6.1 Evidence of why the Project can start in a timely manner

Western Power Distribution is confident that the Project can start in a timely manner. This
Project  has  potential  to  play  a  major  role  in  the  UK’s  transition  towards  a  lower  carbon
economy, whilst simultaneously delivering service improvements for distribution customers
in the South West of the UK. Outstanding customer service is a core value of WPD. Due to
the  expected  benefits,  which  will  be  delivered  by Equilibrium for  both  generation  and
demand customers, consideration has been given in planning this Project for a timely start.
The following key focus areas provide the evidence that this Project is ready to start in
March 2015:

1. Senior Management commitment and WPD’s governance model;
2. Engaging with WPD’s internal stakeholders;
3. Learning from the initiation of previous LCN Fund projects;
4. Building on previous IFI and LCN Fund projects;
5. Streamlined procurement process and selecting Project collaborators;
6. Experienced Project delivery team;
7. Project logistics and the Project Plan; and
8. Engaging with customers.

These elements are explained in more detail in the sections that follow. Sufficient time has
been incorporated pre-mobilisation, between the funding award date and the planned start
of Equilibrium, to ensure there is no conflict when securing specialist Project resource.

6.1.1 Senior management commitment and WPD’s governance model

Western Power Distribution's  Board of  Directors are fully  engaged with Equilibrium, from
project inception and throughout the entirety of the bid process. Directors of Pennsylvania
Power and Light, WPD's parent company, have also been briefed on the Project, its scope
and drivers.

The governance model includes a Project Review Group comprising key stakeholders,
including  WPD’s  senior  management.  The  Project  Review  Group  will  be  responsible  for
ensuring that Equilibrium achieves its stated Successful Delivery Reward Criteria (Section
9). Our selected Project collaborators will demonstrate their commitment to the Project by
appointing representatives to attend the Project Review Group.

6.1.2 Engaging with WPD’s internal stakeholders

WPD has a low carbon and sustainability vision, focused through a single Future Networks
Programme.  During  the  bid  preparation  stage,  key  internal  stakeholders  have  been
identified and actively engaged to ensure successful project delivery.
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These key Project roles are defined in the Project's organisational structure (see Appendix
G).  They  are  focussed  on  the  key  aspects  of  WPD's  main  business,  such  as  Policy,
Procurement, Primary System Design and Health, Safety and Environment.

6.1.3 Learning from the initiation of previous LCN Fund projects

WPD is the only DNO to have taken a Tier-2 project through to successful completion and
final report. The roll out of the findings is in progress and we have fed valuable lessons
learnt into the start of other projects, such as the inclusion of an upfront design phase and
the  control  of  changes.  We  are  currently  delivering  four  of  the  existing  LCN  Fund  Tier-2
projects. The valuable experience gained through the successful and valuable output from
these projects will  help to ensure that Equilibrium starts in a timely way. A key learning
point in the seamless transition from bid to delivery in WPD’s previous LCN Fund projects
has been dovetailing the Bid Delivery team with the Project  Delivery team. On this  basis,
the Bid Manager for Equilibrium has also been appointed as the Project Manager.

6.1.4 Building on previous IFI and LCN Fund Projects

As detailed in Appendix M, where appropriate the Project  is  building on the learning from
previous IFI and LCNF projects. The new learning delivered by Equilibrium will facilitate
the roll out of the Methods at scale.

6.1.5 Streamlined procurement process and selecting Project Partners

WPD  will  operate  an  open  and  competitive  procurement  process  for  the  services  and
equipment required to deliver Equilibrium.

During the Equilibrium bid stage, separate Requests for Information (RfIs) have been used
to identify and engage with service providers, equipment suppliers and other potential
Project  collaborators.  This  has  given  us  the  confidence  to  delay  the  selection  of  service
providers,  equipment  suppliers  and  other  potential  Project  collaborators  until  the  funding
decision has been announced.

6.1.6 Experienced Project delivery team

WPD has the resources and experience to lead the delivery of Equilibrium. The resources
are  of  a  sufficient  size  and  quality  to  be  reasonably  expected  to  ensure Equilibrium’s
delivery.

WPD will use the same delivery model that it has employed on other LCN Fund projects,
such as FALCON and FlexDGrid. This includes specialist Work Package leads with support
from Network Services, Telecoms and IT.

6.1.7 Project logistics and the Project Plan

Using  project  management  tools,  aligned  with  the  Project  Management  Institute  and
PRINCE2, key performance indicators (KPIs) have been identified and a high-level  Project
Plan (containing key milestones) has been created. This plan is contained in Appendix D and
provides a firm footing for detailed design activities to take place in a timely manner.
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Equilibrium will be delivered with the same structure as FALCON and FlexDGrid, following
the Work Packages of A (Mobilisation and Design), B (SVO Build), C (FPL Build) and D (Trial
and Share).

Equilibrium will follow WPD’s Innovation Project Governance Guidelines, which support the
delivery  and  management  of  innovation  projects  in  line  with  Ofgem  requirements.   The
guidelines:

¶ Create an agreed governance structure for projects;
¶ Outline our common project controls for innovation projects including the internal

reporting and approval processes, and the gateway review and escalation processes;
¶ Support  the  consistency  of  delivery  across  projects  and  allow  the  Future  Networks

Manager to have a detailed overview of projects in the programme;
¶ Support reporting to the senior management team and Project Sponsor; and
¶ Assist with the coordination between projects where appropriate, facilitating continuous

improvement and ensuring compliance.

In  addition,  to  support  delivery  of  the  Project  Governance  Guidelines,  a  suite  of  project
templates have been created, which gives the team the ability to incorporate new
governance requirements, improvements and project learning across project documentation
quickly and easily and supports the consistency of documentation across projects.

Through  the  use  of  robust  risk  management  tools,  WPD  understands  and  mitigates  risks
before they occur. For example, WPD has learnt that the incorporation of six-month design
phase at the start of the Project significantly de-risks the construction phase of the Project,
allowing the site construction and equipment installation activities to begin as scheduled
and with reduced uncertainty.

6.1.8 Engaging with customers

Equilibrium’s Methods will allow customers to apply for standard connections or alternative
connections. The site survey and local consideration elements of the Project will mean there
is a reduced risk of delay for connecting customers.

WPD will produce a Customer Engagement plan, in line with the LCN Fund Governance
Document requirements.

6.2 Evidence of how costs and benefits have been estimated

6.2.1 Estimation of costs

1. Costs (as given in Appendix B) have been calculated using a bottom up and top down
methodology, drawing on WPD’s knowledge from other innovation projects.

2. Project suppliers have indicated prices for the majority of their equipment and services
through RfI responses.

3. Conventional  costs,  feeding  into  the  Base  Case,  have  been  sourced  from  RIIO-ED1
figures and estimated based on previous experience of implementing traditional
solutions.

4. Method Costs have been estimated based on credible information from suppliers and
citable sources.
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6.2.2 Estimation of benefits

The  benefits  of  the  Project  have  been  estimated  using  projected  roll  out  as  provided  in
Appendix A.  In quantifying the benefits, a number of scenarios have been considered with
varying levels of voltage control (see Appendix P).

WPD’s best estimates have been used to model the benefits and as part of the project, the
method benefits will be continually assessed, reviewed and shared (with other DNOs) for
each of the networks selected for EVA, SVO and FPL methods.

Further evidence of how the costs and benefits have been estimated is supplemented in
Appendix A and B.

6.3 Evidence of the measures that WPD will employ to minimise possible cost
overruns and shortfalls in Direct Benefits

1. The costs have been calculated using a bottom-up and top-down methodology.
2. Costs  for  WPD  commodity  items  have  been  used  where  possible  to  provide  a  greater

level of certainty.
3. In  line  with  the  development  and  Trial  of  the  three  Methods,  the  Project  has  been

broken down into separate and distinct work packages to provide a detailed overview of
each area.

4. Strong  governance,  already  in  place,  will  be  used  with  Project  tolerances  and  KPIs
monitored by WPD’s senior management.

5. Through a detailed design phase, uncertainty in the Project will  be reduced at an early
stage.

6. Risk management processes will be implemented throughout the Project: In keeping
with standard innovation project risk management processes, every risk will be assigned
an owner, based on the risk rating and the ability of the individual to manage the risk
(see Appendix E). An example contingency plan is given in Appendix F.

6.4 Verification of all the information included in the proposal

1. The Project proposal has been prepared by Western Power Distribution in conjunction
with Parsons Brinckerhoff, with information provided from other potential Project
collaborators and equipment suppliers.

2. The bid has been prepared by an experienced team of engineers, led by a single WPD
Project Manager.

3. The proposal has been through independent checking processes and peer review
processes  to  ensure  the  accuracy  of  information.  The  technical  sections  of  the  Full
Submission Pro-forma have been reviewed by academic experts, which were not directly
involved in the bid formulation.

4. Information  from  collaborators,  service  providers  and  equipment  suppliers  has  been
reviewed by WPD to ensure accuracy.

5. The Project submission has been reviewed and signed off by WPD’s Operations Director.

6.5 How the Project plan will still deliver learning in the event of fewer LCTs

In the event that the take up of low carbon technologies and renewable energy in the Trial
area is lower than anticipated, the Project plan will still deliver learning in the following
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ways:

1. The Enhanced Voltage Assessment (EVA) Method will still  deliver benefits by informing
WPD and other DNOs of the potential increase in precision of network modelling tools,
reducing network analysis complexity across networks under abnormal conditions.

2. The System Voltage Optimisation (SVO) Method will still deliver benefits by informing
WPD and other DNOs of real-time changes in network voltages. For example, how close
actual operational voltages are to statutory limits and how often system voltages are
operated within certain bands (± 3% of  nominal  voltage,  ± 5% of  nominal  voltage,  ±
7% of nominal voltage). The Method would be used in the networks where maintaining a
voltage  profile  with  passive  control  is  a  limiting  factor.   This  could  be  triggered  by
additional demand to networks with existing high LCT penetration.

3. The  Flexible  Power  Link  (FPL)  Method  will  still  deliver  learning  since  the  back-to-back
voltage source converters will allow separate 33kV distribution systems to be operated
in parallel (coupled) delivering potential loss reductions by equalling the load on parallel
transformers,  increasing the security of  supply to customers and, potentially,  reducing
CIs  and  CMLs.  The  Method  would  also  still  provide  learning  on  the  effectiveness  and
suitability of the FPL technologies. In addition, the FPL demonstration will pave the way
for  cross-border  DNO  connections,  which  do  not  exist  at  33kV  as  they  would  be
unmanageable.  This could be triggered by additional demand growth.

6.6 Process to identify circumstances to suspend the Project

The following processes are in place to identify circumstances where the most appropriate
course of action will be to suspend the Project, pending permission from Ofgem that it can
be halted. This approach will give all the parties involved clarity and consistency from the
outset.

6.6.1 Gateway Reviews

In order to ensure that the Project proceeds smoothly, the Project contains gateway reviews
at critical stages in its lifecycle, which are clearly indicated in the Project Plan. These include
review points between the Work Packages set out in Figures 5.2 and 9.1.

The  aim  of  gateway  reviews  are  to  assess  whether  or  not  the  Project  can  progress
successfully to the next stage. They provide assurance that the Project is on track and being
run in an efficient and cost-effective manner and give further assurance to stakeholders and
Project team members alike that the Project can proceed.

The gateway review is a snap-shot at the point at which the review takes place.  As such,
recommendations are based on the documents provided and the review process is intended
to be supportive and forward looking.

WPD  senior  management  will  assign  a  status  in  the  form  of  a  Delivery  Confidence
Assessment. This assessment will then provide the Project team recommended actions.
Actions fall in the following categories:

1. Critical (Do Now): to increase the likelihood of a successful outcome, it is of the greatest
importance that the Project should take action immediately;
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2. Essential (Do By): to increase the likelihood of a successful outcome, the Project should

take action in the near future. Whenever possible, essential recommendations should be
linked to Project milestones and/or a specified timeframe;

3. Recommended:  the  Project  would  benefit  from  the  uptake  of  this  recommendation.  If
possible recommended actions should be linked to Project and/or a specified timeframe;

4. Halt the Project: the Project has exceeded the tolerances set and agreed at Project
initiation and the situation is deemed to be irrecoverable. The Project is to be halted and
WPD senior management will contact Ofgem to discuss and agree the way forward.

6.6.2 Regular Project Review Group meetings

WPD senior management, together with the Project Manager, will:

1. Be briefed on Project progress;
2. Review the Project Plan, cost model and the risk, assumptions, issues and dependencies

(RAID) log;
3. Approve key outputs and milestones since the previous meeting;
4. Assess delivery against the Successful Delivery Reward Criteria;
5. Discuss and recommend Project changes;
6. Document and review actions; and
7. Assign an overall Red/Amber/Green (RAG) status to the Project, where red means the

Project has severe delays affecting output, amber means the Project has delays affecting
output or additional cost are required to deliver outputs on time and green means the
Project is on time and budget.

6.6.3 Proactive risk management

WPD  maintains  a  number  of  specialised  risk  management  strategies.  The  Project  risk
controls are a subset of the overall risk management strategy and relate specifically to the
delivery of Future Networks Team projects. The risk management objectives are to:

¶ Ensure  that  risk  management  is  clearly  and  consistently  integrated  into  the  project
management activities and evidenced through the project documentation;

¶ Comply  with  WPD’s  risk  management  processes  and  any  governance  requirements  as
specified by Ofgem; and

¶ Anticipate and respond to changing Project requirements.

These objectives will be achieved by:

¶ Defining the roles, responsibilities and reporting lines within the team for risk
management;

¶ Including risk management issues when writing reports and considering decisions;
¶ Maintaining a risk register;
¶ Communicating risks and ensuring suitable training and supervision is provided;
¶ Preparing mitigation action plans and contingency action plans; and
¶ Monitoring and updating risks and risk controls on a regular basis.
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This section should be between 1 and 3 pages.

Please cross the box if the Project may require any derogations, consents or
changes to the regulatory arrangements.

7.1 Regulatory issues

7.1.1 Derogations

No  derogations  will  be  required  for  the  Enhanced  Voltage  Assessment  (EVA),  System
Voltage Optimisation (SVO) or Flexible Power Link (FPL) Methods.

Through the EVA Method, WPD will explore and document the limiting factors for the
setting of 11kV and 33kV statutory voltage limits.  If appropriate, the Project will suggest
the amending of statutory limits through the existing channels within the ENA and DECC.
This  activity  has  already  been  undertaken  for  LV  networks.  Reviews  are  underway  to
assess the impact of further relaxing the limits for LV networks, bringing the UK into line
with wider Europe. For the avoidance of doubt, no networks will be operated outside of
statutory limits during the Project.

7.1.2 Licence consent

The Project does not require any additional Licence consents for the EVA, SVO or FPL
Methods.

7.1.3 Licence exemptions

The Project does not require any Licence exemptions for the EVA, SVO or FPL Methods.

7.1.4 Changes to regulatory arrangements

The Project does not require any changes to regulatory arrangements for the EVA, SVO
or FPL Methods.
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This section should be between 2 and 4 pages.

8.1 Customer Impacts

8.1.1 Project

This  Project,  through  the  use  of  all  three  Methods,  will  reduce  the  way  in  which  DNOs
impact on customers.  For example,  by avoiding or deferring significant upstream network
reinforcement  (especially  the  building  of  new  overhead  lines)  and  also  the  installation  of
new underground cables, which can have a significant impact on customers.

New generation customers could benefit from having quicker connections.

Generation developers can target the most appropriate places for new developments rather
than sites driven solely by the ability to gain a connection to the distribution network.

Demand  and  generation  customers  will  be  unaffected  by  changes  in  voltage  profiles,  all
connections  operate  within  statutory  limits  at  all  times.   The  effect  on  customers  of
changing 11kV and 33kV statutory limits will be evaluated as part of the Enhanced Voltage
Assessment (EVA) Method.

The network will continue to be planned using conventional approaches until the techniques
have been fully developed and accepted into BAU, reducing the risk that customers face.

8.1.2 Enhanced Voltage Assessment (EVA)

The EVA Method will produce a consultation, to be published through established channels,
canvasing stakeholder’s opinions on changes to statutory limits.

When the EVA Method is developed, installed, tested and accepted within WPD, with
supporting  policies,  the  Solution  will  be  used  to  more  effectively  plan  the  impact  of
generation and demand connections, improving customer connection offers.  Where non-
firm connections are made, customers will be better informed of the likely impact of outages
on them for different conditions such as seasonal variations and different times of day.

8.1.3 System Voltage Optimisation (SVO)

The System Voltage Optimisation (SVO) Method will  automatically  optimise the voltage of
33kV and 11kV networks to target the most appropriate voltage at all times whilst always
staying within statutory limits.

The installation of SVO may require certain grid and primary transformer outages to install
microprocessor-driven AVCs.  These types of AVCs are already approved for use on WPD’s
networks. Supplies to customers will be maintained and network risk minimised, at all
times, in line with WPD’s existing policies.

Using the EVA Method, we intend to maintain connections to non-firm DG customers. Any
outages necessary will be done via BAU and in accordance with connection agreements.

When SVO is developed, installed, tested and accepted within WPD with supporting policies,
SVO will  be used to release capacity for  both standard and alternative connections at  LV,
11kV and 33kV.
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8.1.4 Flexible Power Link (FPL)

A  Flexible  Power  Link  (FPL)  will  be  used  to  optimise  power  flows  between  systems  and
different grid groups, balancing real and reactive power flows and controlling network
voltages.

When an FPL is  deployed at  33kV, it  will  either be installed in grid substations or primary
substations (between two existing 33kV substations).

WPD’s normal process for installing new assets will be followed to minimise any impact on
customers.  Site  visits  have  already  been  carried  out  at  five  sites  to  confirm  that  the
installations will not have any negative impact on customers.

Where new equipment is required, the normal process will be followed with an application to
the Local Authority for either permitted development or planning permission.

FPLs are flexible and can often be installed in several locations to have the same effect
between two systems, meaning the most appropriate site for both WPD, the Local Authority
and external stakeholders can be considered before an application is made.

The installation of a FPL, as per the connection of any new equipment, may require certain
33kV  outages  to  fit  new  circuit  breakers.  These  outages  will  be  scheduled  to  maintain
supplies to customers and minimise the risk to the network at all times, in line with WPD’s
existing policies.

In line with WPD’s standard practice, the installation of a new piece of equipment will be de-
risked by installing additional protection breakers. The existing network operation will not
be affected by the installation of the FPL.

When  FPLs  are  developed,  installed,  tested  and  accepted  within  WPD  (with  supporting
policies), FPLs will be used to release capacity for standard and alternative connections at
LV, 11kV, 33kV and 132kV.

8.2 Interaction or engagement with customers or customers’ premises

WPD  will  engage  with  demand  and  generation  customers,  both  nationally  and  locally,  as
part  of  WPD’s wider stakeholder engagement.  Aside knowledge dissemination,  the Project
will have a low level of interaction with customers.

If  WPD approach land owners to procure land or set  up a long term lease,  as part  of  the
installation  of  the  FPLs,  this  may  require  engagement  of  a  wayleave  officer  with  land
owners.  WPD will use their own Wayleave Officers and follow existing WPD policies, as per
any other projects.

WPD  will  set  out  the  methodology  for  releasing  any  additional  demand  or  generation
capacity within the first year of the project commencing.  This will demonstrate a clear and
transparent way of releasing any capacity generated through the Project.

8.3 Direct impact the project may have on customers

The  Project  will  not  have  any  Direct  Impact  on  customers,  in  terms  of  new  charging
mechanisms, contractual arrangements or supply interruptions.
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8.4 Planned interruptions

The EVA Method will be used to enhance WPD’s ability to schedule outages when the risk to
the network is at its lowest, minimising the impact through the implementation of SVO,
FPLs and further outages associated with construction, maintenance, fault restoration and
new connections.    The EVA Method will  provide greater certainty in the most complex of
networks with a large number of generation and demand customers.

In  the  SVO  Method,  WPD  will  make  best  use  of  existing  current  and  voltage  transducers
already installed on the network.  Where additional voltage transducers are required to
increase granularity, the site selection based on network topology, hot stick techniques, hot
glove techniques and innovative sensors will be used to avoid planned network outages.

In the FPL Method, WPD plan to install one FPL between two substations at 33kV.  Based on
the  site  selection  process,  existing  spare  circuit  breakers  or  new  circuit  breakers  will  be
installed.

WPD  regularly  plans  network  outages  to  undertake  construction,  asset  replacement  and
new  connections.  33kV  networks  are  designed  so  that  during  any  network  outages  a
mitigation  plan  is  put  in  place  for  if  a  second,  unexpected,  fault  was  to  occur.  This
minimises the subsequent impact on customers.

Number: None

Durations: Not applicable

Power quality issues: None

Cause of interruptions: None

8.5 Unplanned interruptions

Number: None expected

Durations: Not applicable

Power quality issues: None expected

Cause of interruptions: None expected

8.6 Alternative ways to implement the project to reduce or avoid need for
customer interruptions.

As  discussed  above,  WPD  have  already  designed  the  project  to  avoid  the  requirement  of
customer interruptions.

8.7 Protection from incentive penalties

WPD does not expect any planned or unplanned interruptions during construction or
operation.  Therefore, we are not requesting any protection from incentive penalties.
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This section should be between 2 and 5 pages.

A schematic representation of the Successful Delivery Reward Criteria (SDRC) milestones is
given in Figure 9.1. The SDRCs are described in Sections 9.1 – 9.8.

Figure 9.1: Successful Delivery Reward Criteria milestones

9.1 Criterion 1 (SDRC-1)

Specific: Detailed design of the Enhanced Voltage Assessment (EVA) Method;

Measurable: Delivery of a report on the detailed design of the EVA Method. The report will
contain  chapters  or  appendices  titled:  (1)  Key  findings  from  the  statutory  voltage  limit
workshop and questionnaire; (2) The limiting factors for amending 11kV and 33kV statutory
voltage limits; (3) Where statutory limits for 11kV and 33kV networks could be amended;
(4) Specification and Guide to implementation of an EVA power system analysis tool.

Achievable: The  preliminary  design  process  has  been  developed  in  parallel  to  the
production of the Full Submission Pro-forma;

Relevant: This criterion corresponds to the delivery of the EVA Method;

Time- bounded: The SDRC-1 report will be submitted to Ofgem after the end of the design
phase by 29th January 2016.

SDRC-1 evidence

1. Conduct a questionnaire and workshop with GB DNOs (and other relevant stakeholders)
to discuss and explore amendments to existing statutory voltage limits and Engineering
Recommendations;

2. Share a report with the industry detailing evidence for the limiting factors for 11kV and
33kV statutory voltage limits including new and existing transformers, tap changers,
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cables, overhead  lines,  switchgear,  CTs,  VTs  customer  equipment, stating the limiting
factors and safety margins will be detailed for future evaluations;

3. Issue  a  discussion  paper  suggesting  where  the  statutory  limits  for  11kV  and  33kV
networks could be amended; and

4. A  DNO  relevant  specification  and  guide  to  implementation  of  an  EVA  power  system
analysis tool.

9.2 Criterion 2 (SDRC-2)

Specific: Detailed design of the System Voltage Optimisation (SVO) Method;

Measurable: Delivery of a report on the detailed design of the SVO Method; The report will
contain chapters or appendices titled: (1) SVO technical specification; (2) SVO algorithm
design  and  considerations;  (3)  Sample  SVO  detailed  designs  (The  contact  details  for
requesting all details designs will be included with the sample designs).

Achievable: Initial scoping and design of the SVO Method has taken place in parallel to the
production of the Full Submission Pro-forma. A comprehensive feasibility study of substation
locations has been carried out, building on the learning from other WPD LCNF projects. The
sites will be investigated in more detail to determine their suitability for the demonstration
of this Method;

Relevant: This criterion corresponds to the delivery of the SVO Method;

Time- bounded: The SDRC-2 report will be submitted to Ofgem after the end of design
phase by 26th February 2016.

SDRC-2 evidence

1. Create  a  technical  specification  (including  performance  metrics)  with  input  from  UK
DNOs;

2. Sharing of the SVO algorithm design and considerations to facilitate SVO; and
3. Make  detailed  designs  available  explaining  how  SVO  will  be  installed  for  DNOs  and

interested parties.

9.3 Criterion 3 (SDRC-3)

Specific: Detailed design of the Flexible Power Link (FPL) Method;

Measurable: Delivery of a report on the detailed design of the FPL Method; The report will
contain  chapters  or  appendices  titled:  (1)  FPL  tender  specification;  (2)  FPL  performance
metrics; (3) System incorporation designs; (4) FPL – Installation design (The contact details
for  requesting  all  details  designs  will  be  included  with  the  installation  designs);  (5)  Key
considerations when incorporating FPLs within 33kV networks.

Achievable: Initial scoping and design of the FPL Method has taken place in parallel to the
production of the Full Submission Pro-forma. A comprehensive feasibility study of substation
locations has been carried out, building on the learning from other WPD LCN Fund projects.
The  sites  will  be  investigated  in  more  detail  to  determine  their  suitability  for  the
demonstration of this Method;
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Relevant: This criterion corresponds to the delivery of the FPL Method;

Time- bounded: The SDRC-3 report will be submitted to Ofgem after the end of the design
phase 25th March 2016.

SDRC-3 evidence

1. Share FPL specification used in the tender;
2. Detail the performance metrics of how FPL will be measured;
3. System incorporation design, physical and protection;
4. Sharing detailed designs of how the FPL will be installed by request of other DNOs; and
5. Define the key considerations when incorporating a FPL within 33kV networks.

9.4 Criterion 4 (SDRC-4)

Specific: Trialling and demonstrating the EVA Method;

Measurable:  Delivery of  a report  on the trialling and demonstration of  the EVA Method;
The report will contain chapters or appendices titled: (1) Potential benefits of adjusting the
statutory  limits;  (2)  Evidence  of  EVA  demonstration  at  Equilibrium  Workshop  3;  (3)
Recommendations for modelling SVO control components; (4) Recommendations for
modelling FPLs; (5) Capacity released from EVA, SVO and FPL.

Achievable: The completion of SDRC-1 will significantly de-risk the trialling and
demonstration of EVA Method, making SDRC-4 achievable;

Relevant: This criterion corresponds to the delivery of the EVA Method;

Time- bounded: The SDRC-4 report  will  be submitted to Ofgem during the operation by
27th January 2017.

SDRC-4 evidence

1. A report demonstrating the potential benefits of adjusting the statutory limits;
2. Demonstration  of  EVA  power  system  analysis  software  for  planning  and  operational

uses;
3. Recommendations to GB DNOs on how to model the SVO control components;
4. Recommendations to GB DNOs on how to model the FPL; and
5. Use the EVA power system analysis models to quantify the capacity released for each of

the Methods, individually and when combined together. These will be compared to the
estimates included in Section 4.1.4.

9.5 Criterion 5 (SDRC-5)

Specific: Trialling and demonstrating the SVO Method;

Measurable: Delivery of a report on the trialling and demonstration of the SVO Method;
The report will  contain chapters or appendices titled: (1) Photographs of SVO hardware at
BSPs  and  Primary  substations;  (2)  Installation  of  SVO  equipment  at  BSPs  and  primary
substations; (3) Implementation of the SVO solution; (4) Performance and capacity
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released by the SVO Method; (5) SVO Policies.

Achievable:  The completion of SDRC-2 will significantly de-risk the trialling and
demonstration of the SVO Method, making SDRC-5 achievable;

Relevant: This criterion corresponds to the delivery of the SVO Method;

Time- bounded:  The SDRC-5 report will be submitted to Ofgem during the trialling phase
by 20th April 2018.

SDRC-5 evidence

1. Installation of SVO across 8 BSPs and 8 primary substations;
2. Report on the installation of SVO equipment at BSPs and primary substations;
3. Report on the implementation of the SVO solution;
4. Report on the performance and capacity released by the SVO Method; and
5. Sharing of policies with other DNOs.

9.6 Criterion 6 (SDRC-6)

Specific: Trialling and demonstrating the FPL Method;

Measurable: Delivery of a report on the trialling and demonstration of the FPL Method; The
report  will  contain  chapters  or  appendices  titled:  (1)  Learning  from  the  Installation  and
commissioning of the 33kV FPL; (2) Guide to implementation and use of FPL; (3) Sharing of
FPL policies with other DNOs.

Achievable:  The completion of SDRC-3 will significantly de-risk the trialling and
demonstration of the FPL Method, making SDRC-6 achievable;

Relevant: This criterion corresponds to the delivery of the FPL Method;

Time- bounded: The SDRC-6 report will be submitted to Ofgem during the trials phase by
5th October 2018.

SDRC-6 evidence

1. Installation and commissioning of the 33kV FPL;
2. A  guide  to  implementation  and  use  of  FPL,  detailed  evaluation  of  the  performance,

capacity increased through the technique in the report; and
3. Sharing of policies with other DNOs.

9.7 Criterion 7 (SDRC-7)

Specific: Trialling and demonstrating the integration of the EVA, SVO and FPL Methods;

Measurable: Delivery of a report on the integration of Equilibrium’s Methods;   The report
will contain chapters or appendices titled: (1) Incorporation and impacts of all three
techniques; (2) Capacity released; (3) CBA of EVA, SVO and FPL Methods
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Achievable: The completion of SDRC-4, SDRC-5 and SDRC-6 will significantly de-risk the
integration of all Methods, making SDRC-7 achievable;

Relevant: In this criterion, WPD will quantify the benefits of integrating Equilibrium’s
Methods. This will include the financial and carbon benefits of the Methods, based on the
completion of the trials;

Time- bounded: The  SDRC-7  report  will  be  submitted  to  Ofgem  during  the  trials  and
sharing phase by 28th December 2018.

SDRC-7 evidence

Publication of a report detailing:
1. Quantification of how all three techniques can be incorporated together and the impacts;
2. Analysis of the passive and active generation and demand capacity that can be released

across the eight different BSPs; and
3. Cost-benefit analysis of the Methods, deployed separately and integrated, including the

capital expenditure and projected operations and maintenance costs.

9.8 Criterion 8 (SDRC-8)

Specific: Knowledge capture and dissemination;

Measurable: Delivery of a report to summarise the knowledge generated, learning from
the project and dissemination activities within Equilibrium; The report will contain chapters
or  appendices  titled:  (1)  Details  of  knowledge  and  learning  dissemination  reports  and
presentations  (Including  links  to  publically  available  documents);  (2)  Details  of  Network
Equilibrium Data  (The  contact  details  for  requesting  data  will  be  included);  (3)  Details  of
Six-monthly progress reports submitted (Including links to these documents);  (4) and (5)
Details of Equilibrium project presentations (Including links to publically available
presentations).

Achievable: Time and resource has been included in the project planning activities to
ensure that knowledge and learning generated by Equilibrium is captured in a robust way;

Relevant: The  SDRC-8  report  will  summarise  all  of  the  knowledge  capture  and
dissemination activities within Equilibrium;

Time- bounded: The  SDRC-8  report  will  be  submitted  to  Ofgem  during  the  trials  and
sharing phase by 12th April 2019.

SDRC-8 evidence

1. Knowledge and learning dissemination reports and presentations;
2. Network data being made available for each of Equilibrium’s Methods;
3. Six-monthly progress reports submitted to Ofgem throughout the project;
4. Equilibrium project presentations delivered at eight industry conferences during the

course of the project from March 2015 to June 2019; and
5. Equilibrium project presentations delivered at each of the LCNI conferences during the

course of the project.
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Section 10: List of Appendices

Appendix Description
A1. Financial Benefits Table Explanation of how this project will provide financial benefits

through the roll out of the project within WPD and GB
A2. Carbon Benefits Table Explanation of how this project will provide network capacity release

through the roll out of the project within WPD and GB
A3. Explanatory Notes Documentation providing detail on the assumptions and method to

provide the detail included in appendices A1 and A2
B. Costs Detailed cost spreadsheet showing the complete cost of the project

and the spend per regulatory year
C. Maps – Network Diagrams
¶ Constraints Map
¶ Heat Maps

Maps indicating project area’s network and its constraints. Heat
maps providing indications of the benefits to voltage and generation
connection for carrying out the SVO Method

D. Project Plan Detailed GANTT chart detailing the project activities and timelines
E. Risk Register Document capturing the project risks and their severity
F. Contingency Plan Document capturing the most severe project risks identified at the

bid stage and provision of an appropriate contingency if the risk turns
in to an issue

G. Roles and Responsibilities Overview of the roles and responsibilities of each project supplier
and an organogram of the project team’s structure

H. Letters of Support
¶ Parsons Brinckerhoff
¶ Newcastle University
¶ Scottish Power
¶ National Grid

Letters of support provided by organisations that see value in this
project being awarded and delivered to add knowledge and learning
to the electricity network industry

I. Simple Project Overview Document providing an overview of the project’s aim and objective
for a non-engineering audience

J. Project Methods Technical description of the three project Methods
K. FPL Technology Overview Information provided on the RfIs received relating to FPLs detailing

the outline design, cost and dimensions
L. Substations and Suitability for
Technology Inclusion

Document providing detail on the process undertaken to ensure that
the technologies for each method can be installed in the identified
substations

M. Learning from other Projects Overview of other LCNF projects that have common themes to
Network Equilibrium and the learning used to inform this project

N.  Differentiators from previous
LCNF Projects

Table identifying where each LCNF Tier-2 Project sits in terms of the
problem each project aims to solve

O. Differentiator Table Table identifying the voltage level and problem that each LCNF Tier-2
project is investigating, indicating where this project fills a knowledge
gap

P. Generation Effect on Voltage Overview of the effect of generation on voltage on the 33kV
network. Information is provided on the change in voltage due to
generation connected at points on the network

Q. Glossary of Terms Explanations of terms used throughout the bid documentation
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A1 – Financial Benefits

2020 2030 2050

Post-trial
solution

Individual deployment of the post-trial solution, at the scale
of Network Equilibrium, due to commence in 2020.

Appendix A3, pages 52-53.

Individual deployment of the post-trial solution, at the scale
of Network Equilibrium, due to commence in 2020.

Appendix A3, pages 52-53.

One set of FPL deployments by 2030. Appendix A3, pages 52-53.

Assuming EVA will be replicated in WPD's 3 other licence
areas.

Appendix A3, pages 52-53.

Method 2
(SVO)

Two project replications in the South West, 3 replications
(one in each of the other licence areas) by 2030. Three
further replications in the other licence areas (assuming that
the South West has had SVO deployed in all appropriate
BSPs) by 2050.

Appendix A3, pages 52-53.

4 replications have been assumed till 2030, 8 sets of FPL
deployments by 2050.

Appendix A3, pages 52-53.

GB rollout scale Method 1
(EVA)

Appendix A3, pages 52-53.

Method 2
(SVO)

15 deployments (two in the South West and one in each
other licence area) by 2030, 13 more by 2050.

Appendix A3, pages 52-53.

Method 3
(FPL)

9 replications have been assumed till 2030, 33 FPL
deployments by 2050.

Appendix A3, pages 52-53.

If applicable,
indicate the
number of
relevant sites on
the Licencees’
network.

If applicable,
indicate the
number of sites
on the GB
network.

Financial benefit (£m)

Scale Method
Method

Cost

Benefit

Notes Cross-references

Base
Case
Cost

(individual
deployment)

xx.x       xxx.x     N/A    130.8  210.8
Method 3
(FPL) xx.x xxx.x N/A 39.9 126.9

x.x         xxx.x     N/A    149.1  278.3 Assuming EVA will be replicated in all 14 licence areas.

xx.x       xxx.x     N/A    392.5  739.0

xxx.x     xxx.x     N/A    89.7   448.7

Method 1
(EVA) x.x xx.x N/A 9.9 9.9
Method 2
(SVO) x.x xx.x N/A 25.9 25.9
Method 3
(FPL) x.x xx.x N/A 9.4 9.4

Licensee scale Method 1
(EVA) x.x xx.x N/A 49.7 79.5
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A2 – Carbon Benefits

2020
(MVA)

2030
(MVA)

2050
(MVA)

Post-trial
solution

Method 1
(EVA)

10% capacity release from this method. Individual deployment
of the post-trial solution, at the scale of Network Equilibrium,
due to commence in 2020. Most network low voltage limiting
equipment will no longer be connected to the system post
2030, thus allowing further relaxation of the voltage limits (+/-
2%) and an additional 20% capacity release by 2050.

Appendix A3, pages 54-56.

Method 2
(SVO)

30% capacity release from this method. Individual deployment
of the post-trial solution, at the scale of Network Equilibrium.
A further 30% increase in capacity released is anticipated by
2050, due to the increased relaxation of voltage limits by the
EVA method.

Appendix A3, pages 54-56.

Method 3
(FPL)

A 33kV flexible power link releases 36.2MVA. No replications
have been assumed till 2020, one set of FPL deployments by
2030.

Appendix A3, page 56.

Assuming EVA will be replicated in WPD's 3 other licence
areas.

Appendix A3, pages 54-56.

Method 2
(SVO)

Two project replications in the South West, 3 replications
(one in each of the other license areas) by 2030. Three
further replications in the other licence areas (assuming that
the South West has had SVO deployed in all appropriate BSPs)
by 2050.

Appendix A3, pages 54-56.

4 replications have been assumed till 2030, 8 sets of FPL
deployments by 2050.

Appendix A3, page 56.

Assuming EVA will be replicated in all 14 licence areas.

Appendix A3, pages 54-56.

Method 2
(SVO)

15 deployments (two in the South West and one in each other
licence area) by 2030, 13 more by 2050.

Appendix A3, pages 54-56.

Method 3
(FPL)

9 replications have been assumed till 2030, 33 FPL
deployments by 2050.

Appendix A3, page 56.

If applicable,
indicate the
number of
relevant sites on
the Licencees’
network.

If applicable,
indicate the
number of sites
on the GB
network.

Capacity released (MVA)

Scale Method

Method
Cost
(£m)

Benefit

Notes Cross-references

Base
Case
Cost
(£m)

(individual
deployment)

x.x         xx.x       N/A       81.0      97.2

x.x         xx.x       N/A       194.4    252.8

x.x         xx.x       N/A       36.2      36.2

Licensee scale Method 1
(EVA) x.x xx.x N/A 405.1 777.7

xx.x       xxx.x     N/A       972.2    2022.1
Method 3
(FPL) xx.x xxx.x N/A 144.8 434.4

GB rollout scale Method 1
(EVA) x.x xxx.x N/A 1215.2 2722.0

xx.x       xxx.x     N/A       2916.5  7077.3

xxx.x     xxx.x     N/A       325.8    1520.4
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A3 - Explanatory Notes on Project Benefits

Financial Benefits

The  financial  benefits  of  the  project  were  calculated  by  estimating  the  costs  of
delivering the three methods (at the scale being tested within the project)
through the most efficient conventional methods currently in use on the GB
Distribution System. These costs (i.e. the Base Case Costs) were then compared
to the costs of replicating the project methods, once they have been proven
successful, at an equal scale - the Method Costs. The difference between the Base
Case Costs and the Method Costs for all three project methods has been stated as
the financial benefit of the project.

Base Case Costs

The costs of delivering the EVA method through conventional techniques were
calculated by assuming installations of 33kV overhead line (OHL) circuits
(including conductors and poles) across an area of  10 Bulk Supply Points (BSP:
132kV / 33kV), i.e. the scale tested within the project. For the SVO method, the
Base Case costs were calculated by assuming installations of 33kV underground
cable circuits across the project area (i.e. 8 Bulk Supply Points). Finally, the
assumptions  made  for  the  FPL  deployments  included  the  same  types  of
installations,  with  the  addition  of  costs  for  the  installation  of  two  132/33kV
transformers per BSP.

A  statistical  analysis  of  the  South-West  network  was  performed  in  order  to
calculate  the  average  length  of  33kV  and  132kV  feeders;  4.4km  and  13.7km
respectively were identified as the average values. An average number of 8
feeders per BSP was used for the calculations.

Method Costs

In relation to the costs of  the 3 project  methods and their  reduction during the
roll-out period, the following assumptions have been made:

¶ EVA Method - No method cost reduction has been assumed during the roll-
out period 2020-2050.

¶ SVO Method – A method cost reduction as per the cost curve for EHV low
carbon technologies has been assumed (see graph overleaf).

¶ 33kV  FPL  -  A  method  cost  reduction  as  per  the  cost  curve  for  EHV  low
carbon technologies has been assumed.

A study of historic cost reductions in power electronic devices indicates that the
less  conservative  curve  of  HV/LV  solutions  could  be  used  in  the  method  cost
calculation for  the FPL technology.  This  would result  in a larger amount of  FPL-
induced financial benefits by 2050, in the region of 12%.
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Smart Grids Forum – Work Stream 3, Report: 'Assessing the Impact of Low
Carbon Technologies on Great Britain’s Power Distribution Networks’

Replications

It  has  been  assumed  that  no  project  replications  will  occur  by  2020,  as  the
project trial is due to be completed by mid-2019. For the EVA and SVO methods,
5 replications have been assumed within licensee scale by 2030 and an additional
3  deployments  by  2050.  For  a  GB  roll-out  scale,  15  replications  have  been
assumed by 2030 and 13 more by 2050.

With regard to the FPL method, one deployment per WPD licence area has been
assumed by 2030 (4 in total) and two additional deployments per licence area by
2050.  Up-scaling  to  GB  roll-out,  5  replications  from  other  DNOs  have  been
assumed by 2030. By 2050, the high technology readiness level (TRL) of the FPL
method  will  be  expected  to  allow  two  deployments  per  GB  licence  area  (28  in
total), plus 5 potential inter-DNO deployments. The following table indicates the
total number of replications in licensee and GB scale by 2030 and 2050.

Scale Method
Number of Sites

2030 2050 Total

Licensee scale

Method 1 (EVA) 5 3 8

Method 2 (SVO) 5 3 8

Method 3 (FPL) 4 8 12

GB rollout
scale

Method 1 (EVA) 15 13 28

Method 2 (SVO) 15 13 28

Method 3 (FPL) 9 33 42

Summary

The Financial Benefits for the three methods, scaled up to licensee and GB roll-
out  levels  are  presented  in  Appendix  A1.  At  GB  scale,  a  financial  benefit  of
£278.3m is  anticipated  from the  EVA method  by  2050,  while  £739m of  savings
are anticipated from the SVO method and £448.7m from the FPL method.
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Carbon Benefits

The Carbon Benefits associated with this project were calculated by assessing the
MVA of generation capacity released from each of the three project methods. The
impact  of  the  three  methods  was  modelled  in  power  system  analysis  software;
the methodology involved modelling of the network voltage levels and line
loadings while adding new Distributed Generation into the studied system.

EVA Method

The Enhanced Voltage Assessment (EVA) method involves establishing whether
modification  of  the  existing  voltage  standards  could  increase  the  ability  to
accommodate further generation and demand connections. In order to model this
method and calculate the generation capacity it would release, an indicative Bulk
Supply Point (BSP: 132kV / 33kV) and its surrounding 33kV / 11kV (primary)
substations  were  selected,  while  distributed  generation  and  load  in  the  system
were assumed to be at their year highest/lowest values respectively, thus forming
a  worst  case  scenario  for  the  system.  Subsequently,  additional  generation  was
incrementally added to the system while all node voltages and line loadings were
monitored for over-voltages and over-loadings.

It was concluded that, when allowing for an upper voltage limit of 7% (1.07pu)
on the 33kV and 11kV circuits, as opposed to the existing 6% limit, the additional
generation which could be connected to the BSP system without the addition of
any significant reinforcements amounted to 10% of the existing generation level.
For  example,  a  BSP  with  a  firm  capacity  of  100MVA  and  80MVA  of  distributed
generation connected around its associated primary substations could accept an
additional 8MVA of generation connections without any over-voltages (above the
new 1.07pu limit) or over-loadings occurring on the network.

The results from the studied BSP and surrounding substations were then up-
scaled to an area of  10 BSPs within the South-West WPD network,  which is  the
extent  of  the  implementation  area  for  the  EVA  method.  The  overall  capacity
release for that area was calculated at 81.01MVA.

The EVA method could release capacity at least 24 months more quickly than the
EVA Base case. Once the design tools are proven and the design standards are in
place, the critical enabler section of the EVA Method could be replicated by WPD
and other DNOs within a 12-month timescale, which builds in time for the tool to
be  adopted  and  adapted.  The  adoption  process  should  be  relatively  short  when
standards and policies are in place.

Whilst  the  amending  of  voltage  limits  is  a  binary  condition,  the  delivery  of
benefits comes from applying these changes to networks when applied. The
amendment of voltage limits allows for a DNO to carry out sufficient diligence in
each network area, considering the network equipment and, if appropriate,
amending the tap profile of distribution substations across 11kV feeders.

SVO Method

The System Voltage Optimisation (SVO) method involves monitoring and
controlling of the distribution system voltage profiles downstream of eight BSPs,
in real time, based on group demand, feeder demand and Distributed Generation
output. Modelling of this method was performed by modifying the AVC set-point
of  the  grid  transformers  in  a  selected  BSP  in  various  steps  and  recording  the
voltage profile alterations induced downstream in the network, i.e. on the primary
substation  bars  and  the  11kV  and  33kV  circuits.  The  additional  amount  of
generation available for connection could then be calculated by incrementally
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increasing the level of generation within the studied subsystem and monitoring
the voltage and loading levels, ensuring that the current statutory voltage limits
and circuit/transformer ratings are not exceeded.

The  ‘Maximum  Generation,  Minimum  Load’  scenario  was  again  selected  as  the
worst case for this modelling exercise and a BSP was studied for which the level
of connected Distributed Generation has reached a saturation point (based on the
firm  capacity  of  the  BSP  and  of  the  primary  substations  fed  from  it).  It  was
observed that for a 2% voltage drop of the AVC set-point at the secondary of the
grid transformers of the selected BSP, an additional 30% of generation could be
connected  to  the  BSP  subsystem  (i.e.  130%  in  total).  The  effect  of  different
voltage set-point reductions, across the range of 0.5% to 3% was modelled and
the associated capacity released for each scenario was recorded. Note: In order
to measure the capacity released for each AVC set-point setting, the output of the
existing generators in the BSP system was uniformly increased in PSS/E in steps
of 1-2%, with the exception of certain generators for which major over-voltages
and/or circuit  over-loadings were observed. The output of  these generators was
set at  its  nominal  value while generation in the remaining parts of  the network
was increased.

Up-scaling  to  an  area  of  8  BSPs  and  associated  substations,  also  taking  into
account the average firm capacity and connected generation for BSPs across the
project  area,  the  overall  capacity  release  for  this  method  was  calculated  at
194.43MVA.

It is estimated that the combination of the EVA and SVO methods (i.e. reduction
of the AVC setpoint along with an increase of the allowable voltage limits) would
result  in  at  least  10%  further  increase  of  the  overall  capacity  release,  as
compared to the separate implementation of the two methods.

The SVO method could release capacity at least 18 months more quickly than the
SVO Base case.  The deployment of SVO has been estimated as being within an
18 months’ timescale, this timescale to deploy SVO based on early adoption. The
timescale includes planning, site visits, lead time for ordering equipment,
installation and commissioning. Once the SVO control system is in place, new
customers  could  be  connected  much  more  quickly  (the  timescale  dominated  by
the lead time for the customer to purchase their new generation set).
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FPL Method

The  Flexible  Power  Link  (FPL)  method  will  manipulate  real  and  reactive  power
flows,  on  a  dynamic  basis,  between  previously  unconnected  33kV  networks.
Modelling of the 33kV FPL was performed by selecting one of the 4 potential FPL
sites (i.e. a normal open point on a 33kV feeder). The voltage on both ends was
then monitored in order to identify what the effect of transferring the existing real
and  reactive  power  across  the  normal  open  point  was,  for  different  operating
conditions  of  the  flexible  power  link.  It  was  thus  concluded  that  an  operating
condition where the FPL transferred 50% of its MVA capacity as real power (MW)
across  the  normal  open  point  and  contributed  the  other  50% of  its  capacity  as
reactive power (MVAr) absorbed on each end (25% on each end) was the optimal
in terms of the voltage profile across the normally open (N/O) point of the feeder.
20MVA of total capacity was assumed for the 33kV FPL.

Optimising  the  voltage  profile  across  the  33kV feeder  (i.e.  on  both  ends  of  the
normal open point) allowed the addition of new generation on the side of the N/O
point  from  where  active  power  was  extracted,  as  well  as  in  the  surrounding
primary  substations  and  feeders.  The  maximum  value  of  additional  generation
was  limited  by  the  incurrence  of  over-voltages  and/or  over-loadings  within  the
studied network.

The FPL method could release capacity at least 12 months more quickly than the
FPL  Base  case.   The  deployments  of  FPLs  have  been  estimated  as  within  24
months;  this  is  heavily  dominated  by  the  current  worst  case  lead  time  for  the
equipment.  It is expected that when designs and standards are created for these
devices, this timescale will reduce. Detailed planning and design can take place in
parallel with equipment ordering.

Summary

Modelling results for the studied areas of BSPs and Primary S/S are summarised
in the following table.

Method New Setting/Network Condition Capacity
Release (MVA)

EVA +/-1% Voltage limit 81.01

SVO -2% AVC set-point 194.43

33kV FPL 20MVA transfer 36.2

The Capacity Release for the three methods, scaled up to licensee and GB roll-out
levels is presented in Appendix A2. The assumptions related to project
replications  by  2030  and  2050  are  explained  in  the  first  part  of  the  present
appendix; the same replications are also applicable for the calculation of Capacity
Release.
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B - Costs

Second Tier Funding Request
2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 TotalTotal Project

Cost From Project Cost Summary sheet
Labour 21.75 351.21 443.31 271.28 130.75 43.67 1,261.97
Equipment - 2,617.00 3,475.00 598.67 - - 6,690.67
Contractors - 1,149.77 1,295.63 708.40 175.26 10.25 3,339.32
IT - 220.00 76.33 100.00 - - 396.33
IPR Costs - - - - - - -
Travel & Expenses - 74.10 57.71 12.88 13.60 1.02 159.31

Payments to users & Contingency 2.18 441.21 535.87 170.99 33.83 6.03 1,190.09
Decommissioning - - - - - - -
Other - - 10.66 18.65 18.65 5.33 53.29
Total 23.93 4,853.28 5,894.52 1,880.86 372.09 66.30 13,090.97

External
funding Any funding that will be received from Project Partners and/or External Funders - from Project Cost Summary sheet

Labour - - - - - - -
Equipment - - - - - - -
Contractors - - - - - - -
IT - - - - - - -
IPR Costs - - - - - - -
Travel & Expenses - - - - - - -

Payments to users & Contingency - - - - - - -
Decommissioning - - - - - - -
Other - - - - - - -
Total - - - - - - -

DNO extra
contribution Any funding from the DNO which is in excess of the DNO Compulsory Contribution - from Project Cost Summary sheet

Labour - - - - - - -
Equipment - - - - - - -
Contractors - - - - - - -
IT - - - - - - -
IPR Costs - - - - - - -
Travel & Expenses - - - - - - -

Payments to users & Contingency - - - - - - -
Decommissioning - - - - - - -
Other - - - - - - -
Total - - - - - - -

Initial Net Funding Required calculated from the tables above
Labour 21.75 351.21 443.31 271.28 130.75 43.67 1,261.97
Equipment - 2,617.00 3,475.00 598.67 - - 6,690.67
Contractors - 1,149.77 1,295.63 708.40 175.26 10.25 3,339.32
IT - 220.00 76.33 100.00 - - 396.33
IPR Costs - - - - - - -
Travel & Expenses - 74.10 57.71 12.88 13.60 1.02 159.31

Payments to users & Contingency 2.18 441.21 535.87 170.99 33.83 6.03 1,190.09
Decommissioning - - - - - - -
Other - - 10.66 18.65 18.65 5.33 53.29
Total 23.93 4,853.28 5,894.52 1,880.86 372.09 66.30 13,090.97

Direct Benefits from Direct Benefits sheet
Total - - - - - - -

DNO Compulsory Contribution / Direct Benefits from Project Cost Summary sheet
Labour 2.18 35.12 44.33 27.13 13.07 4.37 126.20
Equipment - 261.70 347.50 59.87 - - 669.07
Contractors - 114.98 129.56 70.84 17.53 1.02 333.93
IT - 22.00 7.63 10.00 - - 39.63
IPR Costs - - - - - - -
Travel & Expenses - 7.41 5.77 1.29 1.36 0.10 15.93

Payments to users & Contingency 0.22 44.12 53.59 17.10 3.38 0.60 119.01
Decommissioning - - - - - - -
Other - - 1.07 1.87 1.87 0.53 5.33
Total 2.39 485.33 589.45 188.09 37.21 6.63 1,309.10

Outstanding Funding required calculated from the tables above
Labour 19.58 316.09 398.98 244.15 117.67 39.30 1,135.77
Equipment - 2,355.30 3,127.50 538.80 - - 6,021.60
Contractors - 1,034.80 1,166.07 637.56 157.74 9.22 3,005.38
IT - 198.00 68.70 90.00 - - 356.70
IPR Costs - - - - - - -
Travel & Expenses - 66.69 51.94 11.59 12.24 0.92 143.37

Payments to users & Contingency 1.96 397.09 482.28 153.89 30.44 5.42 1,071.08
Decommissioning - - - - - - -
Other - - 9.59 16.79 16.79 4.80 47.96
Total 21.53 4,367.96 5,305.06 1,692.77 334.88 59.67 11,781.87

balance 11,477.54 0.00 7,088.06 1,968.65 366.44 54.91 (0.54) 11,477.54
interest 0.00 185.66 90.57 23.35 4.21 0.54 304.33

11,781.87

Bank of England interest rate 0.5% SECOND TIER FUNDING REQUEST   £ 11,477.54
interest rate used in calculation 2.0%

RPI adjustment 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 2020/21 2021/2022 2022/2023
Index 259.5 267.6 275.9 284.4 293.2 302.3 311.7 321.4 331.3

Annual inflation 3.10% 3.10% 3.10% 3.10% 3.10% 3.10% 3.10% 3.10% 3.10%
nab the Second Tier Funding Request calculation should use the Bank of England Base rate plus 1.5% on 31 June of the year in which the Full Submission is made.





Appendix C - Maps & Network Diagrams 

C1 – Constraint Map 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Appendix C - Maps & Network Diagrams 

C2 – Existing Sample Network Voltage Heat Map 
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Appendix C - Maps & Network Diagrams 

C3 – Proposed SVO Control Sample Network Voltage Heat Map 
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Appendix C - Maps & Network Diagrams 

C4 – Proposed SVO Control with 30% additional Generation Sample Network Voltage Heat Map 
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Appendix D – Project Plan
D – Project Plan



Appendix D – Project Plan



Appendix D – Project Plan








































































	C:\Users\Nikolaos.Saisanas\Desktop\Equilibrium\WPD LCNF Tier 2 Equilibrium\FSP\Re-Submission\WPDT206_2 - Network Equilibrium - Cover.pdf
	WPDT206 - Front Cover

	C:\Users\Nikolaos.Saisanas\Desktop\Equilibrium\WPD LCNF Tier 2 Equilibrium\FSP\Re-Submission\Complete Documents\WPDT206-2 Equilibrium FSP+Appendices tracked (Resubmission) V1.0.pdf

